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THE STATE OF TEXAS § 

COUNTY OF TRAVIS § 

CONTRACT FOR ENGINEERING SERVICES 
Cost Plus Fixed Fee, 

Unit Cost, Lump Sum, or Specified Rate 
Indefinite Deliverable with Work Authorizations 

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between the State of Texas acting by and 
through the Texas Department of Transportation, 125 E. 11th St., Austin, Texas 78701, hereinafter called "State," 
and HNTB Corporation, having its principal business address at 715 Kirk Drive, Kansas City, Missouri 64105, 
hereinafter called "Engineer," for the purpose of contracting for engineering services. 

WITNESSETH 

WHEREAS, Government Code, Chapter 2254, Subchapter A, "Professional Services Procurement Act," provides 
for the procurement of engineering services; and 

WHEREAS, 43 Texas Administrative Code §9.30 et seq. establishes the Texas Department of Transportation's 
policies and procedures for contracting for engineering services; and, 

WHEREAS, the State desires to contract for engineering services generally described as providing 
Construction Engineering Inspection (CEI) services to assist the State in managing its construction 
operations, before, during, and after the construction of improvements; and, 

WHEREAS, the State has selected the Engineer to provide the needed services and the Engineer has agreed to 
provide the services subject to the terms and conditions hereinafter set forth. 

NOW, THEREFORE, the State and the Engineer, in consideration of the mutual covenants and agreements 
herein contained, do hereby mutually agree as follows. 

AGREEMENT 

ARTICLE 1. SCOPE OF SERVICES. The State and the Engineer will furnish items and perform those services 
for fulfillment of the contract as identified in Attachment B, Services to be Provided by the State and Attachment 
C, Services to be Provided by the Engineer. All services provided by the Engineer will conform to standard 
engineering practices and applicable rules and regulations of the Texas Engineering Practices Act and the rules 
of the Texas Board of Professional Engineers. 

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by all parties hereto and 
it shall terminate at the close of business on September 30, 2019 unless the contract period is: (1) modified by 
written supplemental agreement prior to the date of termination as set forth in Attachment A, General Provisions, 
Article 6, Supplemental Agreements; (2) extended due to a work suspension as provided for in Attachment A, 
Article 3, Paragraph C; or (3) otherwise terminated in accordance with Attachment A, General Provisions, Article 
15, Termination. Any work performed or cost incurred before or after the contract period shall be ineligible for 
reimbursement. 

The maximum contract time is the time needed to complete all work authorizations that will be issued in the first 
two years of the contract. All work authorizations must be issued within the initial two-year period, starting from 
the contract execution date. 

ARTICLE 3. COMPENSATION 
A. Maximum Amount Payable. The maximum amount payable under this contract without modification is 
shown in Attachment E, Fee Schedule. Payment under this contract beyond the end of the current fiscal 
biennium is subject to availability of appropriated funds. If funds are not appropriated, this contract shall be 
terminated immediately with no liability to either party. 

B. Basis of Payment. The basis of payment is identified in Attachment E, Fee Schedule. Reimbursement of 
costs incurred under a work authorization shall be in accordance with Attachment E, Fee Schedule. 
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C.Reimbursementot Eligible Costs To be eligible for reimbursement,theEngineeBs costs must (1) be 
incurred in accordance with the terms ofavalid work authorization; (2) be in accordance with Attachment E, Pee 
Schedule; and (3) comply with cost principles set forth at 48 CPR Part 31, Federal Acquisition Regulation (PAR 
31). Satisfactory progress ofwork shall be maintained asacondition of payment. 

0. Engineer Payment ot Subproviders. No later than ten(IO) days after receiving payment from the State, the 
Engineer shall pay all subproviders forwork performed underasubcontract authorized hereunder.The State may 
withhold all payments that have or may become due if the Engineer fails to comply with the ten-day payment 
requirement. Tbe State may aiso suspend tbe work under tbis contract or any work autborization until 
subproviders are paid. Tbis requirement also applies to all lower tier subproviders, and tbis provision must be 
incorporated into all subcontracts. 

ARTICLE4.PAYMENTRE0UIREMENTS 
A. Monthly Billing Statements. The Engineer shall request reimbursement ot costs incurred by submitting the 
originalandonecopy otan itemized billing statement in atormacceptable totheState. The Engineer is 
authorized to submit requests tor reimbursement no more frequently than monthly and no later than ninety (90) 
days after costs are incurred. 

B. Billing Statement. The billing statement shall show the work authorization number for each work 
authorization included in the billing, the total amount earned to the date of submission, and the amount due and 
payable as of the date of the current billing statement for each work authorization. The billing statement shall 
indicate if the work has been completed or if the billing is for partial completion of the work. The fixed fee will be 
paid in proportion to the percentage ofwork completed perwork authorizations. 

C. OverheadRates TheEngineer shalluse the provisional overheadrateindicatedin Attachment E. I fa 
penodic escalation of the provisional overhead rate is specified in Attachment E, the effective date of the revised 
provisional overhead rate must be included. For lump sum contracts, the overhead rate remains unchanged for 
the entire contract period. 

0.Thirty Oay Payments. Upon receipt ofabilling statement that complies with all invoice requirements set forth 
in this Article, the State shall makeagoodfaith effort to pay the amount which is due and payable within thirty 
(30)days. 

E. Withholding Payments The State reserves the right to withhold payment of the Engineer's billing statement 
in the event of any ofthe following:(1)lfadispute over the work or costs thereof is not resolved withinathirty day 
period; (2) pending verification of satisfactory work performed; (3) the Engineer becomesadelinquent obligor as 
set forth in Section 231.008 of the Family Code; (4) required reports are not received; or (5) the State Comptroller 
ofPublicAccountswill not issueawarrant to the Engineer. In the event that payment is withheld,the State shall 
notify the Engineer and givearemedythatwouldallowthe State to release the payment. 

F. Re^uired Reports. 
(1) As required in Attachment H, disadvantaged Business Enterprise or Historically Underutilized Business 
Program Requirements, the Engineer shall submit Progress Assessment Reports to report actual payments made 
to disadvantaged Business Enterprises or Historically Underutilized Businesses. One copy shall be submitted 
with each billing statement and one copy shall be submitted to the address included in Attachment H, 
disadvantaged Business Enterprise or Historically Underutilized Business Program Requirements. 

(2) Prior to contract closeout, the Engineer shall submitaFinal Report (Exhibit H-4) to the address set forth in 
AttachmentH. 

(3) The Engineer shall submitaseparatereportwith each billing statement showing the percent completion ofthe 
work accomplished during the billing period and the percent completion to date, and any additional written report 
requested bythe State to document the progress ofthe work. 

O. Subproviders and Suppliers List. Pursuant to requirements of 43Texas Administrative Code §9.50 et seq., 
the Engineer must provide the Statealist (Exhibit H-5^0BE or Exhibit H-8B̂ HUB) of all Subproviders and suppliers 
that submitted quotes or proposals for subcontracts. This list shall include subproviders and suppliers names, 
addresses,telephone numbers, and type ofwork desired. 
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H. Debt to the State. If the State Comptroller of Public Accounts is prohibited from issuing a warrant or initiating 
an electronic funds transfer to the Engineer because of a debt owed to the State, the State shall apply all payment 
due the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full. 

I. Audit. The state auditor may conduct an audit or investigation of any entity receiving funds from the state 
directly under the contract or indirectly through a subcontract under the contract. Acceptance of funds directly 
under the contract or indirectly through a subcontract under this contract acts as acceptance of the authority of 
the state auditor, under the direction of the legislative audit committee, to conduct an audit or investigation in 
connection with those funds. An entity that is the subject of an audit or investigation must provide the state 
auditor with access to any information the state auditor considers relevant to the investigation or audit. 

ARTICLE 5. WORK AUTHORIZATIONS. The State will issue work authorizations using the form included in 
Attachment D (Work Authorizations and Supplemental Work Authorizations) to authorize all work under this 
contract. The Engineer must sign and return a work authorization within seven (7) working days after receipt. 
Refusal to accept a work authorization may be grounds for termination of the contract. The State shall not be 
responsible for actions by the Engineer or any costs incurred by the Engineer relating to work not directly 
associated with or prior to the execution of a work authorization. Terms and conditions governing the use of work 
authorizations are set forth in Attachment A, General Provisions, Article 1. 

ARTICLE 6. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby represents and 
warrants that he or she is an officer of the organization for which he or she has executed this contract and that he 
or she has full and complete authority to enter into this contract on behalf of the firm. These representations and 
warranties are made for the purpose of inducing the State to enter into this contract. 

ARTICLE 7. All notices to either party by the other required under this agreement shall be delivered personally or 
sent by certified or U.S. mail, postage prepaid, addressed to such party at the following addresses: 

All notices shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided 
herein. Either party may change the above address by sending written notice of the change to the other party. 
Either party may request in writing that such notices shall be delivered personally or by certified U.S. mail and 
such request shall be honored and carried out by the other party. 

ARTICLE 8. INCORPORATION OF PROVISIONS. Attachments A through H are attached hereto and 
incorporated into this contract as if fully set forth herein. 

IN WITNESS WHEREOF, the State and the Engineer have executed this contract in duplicate. 

THE ENGINEER THE STATE OF TEXAS 

Engineer: State: 

Project Manager 
HNTB Corporation 

701 Brazos, Suite 450 
Austin, Texas 78701 

Director, Professional Engineering 
Procurement Services 

Texas Department of Transportation 
125 E. 1 1 t h Street 

Austin, Texas 78701 

Carlos A. Lopez, P.E. 
(Printed Name) 

Vice President 

William L. Hale, P.E. 
Chief Engineer 

s 
(Title) 
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Attachments to Contract for Engineering Services 
Incorporated into the Contract by Reference 

Attachments Title 
A General Provisions 
B Services to Be Provided by the State 
C Services to Be Provided by the Engineer 
D Work Authorization and Supplemental Work Authorization 
E Fee Schedule 
F Not Applicable 
G Computer Graphics Files for Document and Information Exchange, if applicable 

H-FG Disadvantaged Business Enterprise (DBE) for Federal Funded Professional or 
Technical Services Contracts - See Attachment H Instructions 

H-FN Disadvantaged Business Enterprise (DBE) for Race-Neutral Professional or 
Technical Services Contracts - See Attachment H Instructions N/A 

H-SG Historically Underutilized Business (HUB) Requirements for State Funded 
Professional of technical Services Contracts - State of Texas HUB. 
Subcontracting plan required - See Attachment H Instructions N/A 

H-SN Historically Underutilized Business (HUB) Requirements for State Funded 
Professional or Technical Services Contracts - No State of Texas HUB N/A 

Exhibits Title 
H - 1 Subprovider Monitoring System Commitment Worksheet 
H - 2 Subprovider Monitoring System Commitment Agreement 
H - 3 Monthly Progress Assessment Report 
H-4 Subprovider Monitoring System Final Report 
H-5 Federal Subproviders and Supplier Information 
H-6 HUB Subcontracting Plan (HSP) Prime Contractor Progress Assessment 

Report N/A 
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ATTACHMENT A 

GENERAL PROVISIONS 

INDEX TO PROVISIONS 

Article Title 
1 Work Authorizations 
2 Progress 
3 Suspension of Work 
4 Additional Work 
5 Changes in Work 
6 Supplemental Agreements 
7 Ownership of Data 
8 Public Information 
9 Personnel, Equipment and Material 
10 License for TxDOT Logo Use 
11 Subcontracting 
12 Inspection of Work 
13 Submission of Reports 
14 Violation of Contract Terms 
15 Termination 
16 Compliance with Laws 
17 Indemnification 
18 Engineer's Responsibility 
19 Non-collusion 
20 Insurance 
21 Gratuities 
22 DBE/HUB Requirements 
23 Maintenance, Retention and Audit of Records 
24 Nepotism Disclosure 
25 Civil Rights Compliance 
26 Patent Rights 
27 Computer Graphics Files 
28 Child Support Certification 
29 Disputes 
30 Successors and Assigns 
31 Severability 
32 Prior Contracts Superseded 
33 Conflict of Interest 
34 Office of Management and Budget (OMB) Audit 

Requirements 
35 Debarment Certifications 
36 E-Verify Certification 
37 Restrictions on Employment of Former State 

Officer or Employee 
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ATTACHMENT A 

Contract No. 15-5IDP5008 
ERP Contract No. 4587 

GENERAL PROVISIONS 

ARTICLE 1. WORK AUTHORIZATIONS 
A. Use. The Engineer shall not begin any work until the State and the Engineer have signed a work 
authorization. Costs incurred by the Engineer before a work authorization is fully executed or after the 
completion date specified in the work authorization are not eligible for reimbursement. All work must be 
completed on or before the completion date specified in the work authorization, and no work authorization 
completion date shall extend beyond the contract period set forth in Article 2 of the contract (Contract Period). 

The maximum contract time is the time needed to complete all work authorizations that will be issued in the 
first two years of the contract. All work authorizations must be issued within the initial two-year period, starting 
from the contract execution date. 

B. Contents. Each work authorization will specify (1) the types of services to be performed; (2) a period of 
performance with a beginning and ending date; (3) a full description of the work to be performed; (4) a work 
schedule with milestones; (5) a cost not to exceed amount, (6) the basis of payment whether cost plus fixed 
fee, unit cost, lump sum, or specified rate; and (7) a work authorization budget calculated using fees set forth in 
Attachment E, Fee Schedule. The Engineer is not to include additional contract terms and conditions in the 
work authorization. In the event of any conflicting terms and conditions between the work authorization and 
the contract, the terms and conditions of the contract shall prevail and govern the work and costs incurred. 

C. Work Authorization Budget. A work authorization budget shall set forth in detail (1) the computation of the 
estimated cost of the work as described in the work authorization, (2) the estimated time (hours/days) required 
to complete the work at the hourly rates established in Attachment E, Fee Schedule; (3) a work plan that 
includes a list of the work to be performed, (4) a stated maximum number of calendar days to complete the 
work, and (5) a cost-not-to-exceed-amount or unit or lump sum cost and the total cost or price of the work 
authorization. The State will not pay items of cost that are not included in or rates that exceed those approved 
in Attachment E. 

D. No Guaranteed Work. Work authorizations are issued at the discretion of the State. While it is the State's 
intent to issue work authorizations hereunder, the Engineer shall have no cause of action conditioned upon the 
lack or number of work authorizations issued. 

E. Incorporation into Contract. Each work authorization shall be signed by both parties and become a part 
of the contract. No work authorization will waive the State's or the Engineer's responsibilities and obligations 
established in this contract. The Engineer shall promptly notify the State of any event that will affect 
completion of the work authorization. 

F. Supplemental Work Authorizations. Before additional work may be performed or additional costs 
incurred, a change in a work authorization shall be enacted by a written supplemental work authorization in the 
form identified and attached hereto as Attachment D. Both parties must execute a supplemental work 
authorization within the period of performance specified in the work authorization. The State shall not be 
responsible for actions by the Engineer or any costs incurred by the Engineer relating to additional work not 
directly associated with the performance or prior to the execution of the work authorization. The Engineer shall 
allow adequate time for review and approval of the supplemental work authorization by the State prior to 
expiration of the work authorization. Any supplemental work authorization must be executed by both parties 
within the time period established in Article 2 of the contract, (Contract Period). Under no circumstances will a 
work authorization be allowed to extend beyond the contract's expiration date or will the total amount of funds 
exceed the maximum amount payable set forth in Article 3A of the contract (Compensation). 

F-1. More Time Needed. If the Engineer determines or reasonably anticipates that the work authorized 
in a work authorization cannot be completed before the specified completion date, the Engineer shall 
promptly notify the State. The State may, at its sole discretion, extend the work authorization period by 
execution of supplemental authorization, using the form attached hereto as Attachment D. 

F-2. Changes in Scope. Changes that would modify the scope of the work authorized in a work 
authorization must be enacted by a written supplemental work authorization. The Engineer must allow 
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adequate time forthe State to review and approve any request foretime extension priorto expiration of 
the work authorization. If the change in scope affects the amount payable under the work authorization, 
the Engineer shaii preparearevised work authorization budget forthe State's approval. 

C New Work Authorization if the Engineer does not complete the services authorized inawork 
authorization before the specified completion date and has not requestedasupplemental work authorization, 
the work authorization shall terminate on the completion date. At the sole discretion ofthe State,it may issue 
anewworkauthorizationtotheEngineerfortheincompleteworkusingtheunexpendedbalanceofthe 
precedingworkauthorizationfortheproject.lfapprovedbytheState,theEngineermaycalculateany 
additional cost forthe incomplete work using the rates set forth in the preceding work authorization and in 
accordance with Attachment E, Fee Schedule. 

H. Emergency Work Authorizations. The State, at its sole discretion, may accept the Engineer's signature on 
afaxed copy of the work authorization as satisfying the requirements for executing the worî  authorization, 
provided that the signed original is received by the State within five business days from the date on the faxed 
copy. 

i.Proposal Work Authorizations. The State may issueaproposal work authorization under which the 
Engineerwill suhmitaproposal for additional work. The proposal must be for additional work that is within the 
defined scope of work under this contract. The amount to be paid foraproposal work authorization will bea 
lump sum for each proposal. The lump sum payment will be no less than two percent (2^)and no more than 
four percent(4^)ofthe State's estimate ofthe cost ofthe additional work. The Engineer may elect without 
penalty not to suhmitaproposal in response toaproposal work authorization. Any proposal submitted in 
response toaproposal work authorization will be the sole property ofthe State. The State may,at its option, 
issue similar or identical proposal work authorizations under other contracts, and the proposals submitted in 
response to the various proposal work authorizations may be compared by the State forthe purpose of 
determining the contract underwhich the work will be awarded. The determination of the contract under which 
the work will be awarded will be based on the design characteristics of the proposal and the Engineer's 
qualifications and will not consider the Engineer's rates. 

^.Deliverables. Upon satisfactory completion ofthe work authorization,the Engineer shall submit the 
deliverables as specified in the executed work authorization to the State for review and acceptance. 

ARTICLE2.PROGRESS 
A. Progress meetings. The Engineer shall from time to time during the progress ofthe work conferwith the 
State. The Engineer shall prepare and present such information as may be pertinent and necessary or as may 
be requested by the State in order to evaluate features of the work. 

B. Conferences At the request ofthe State orthe Engineer,conferences shaii be provided at the Engineer's 
office,the office ofthe State, or at other locations designated by the State. These conferences shall also 
include evaluation of the Engineer's services and work when requested by the State. 

C. Inspections Iffederal funds are used to reimburse costs incurred underthis contract, the work and all 
reimbursements wiii be subject to periodic review by theU.S.OepartmentofTransportation. 

0. Reports TheEngineershallpromptlyadvisetheStateinwritingofeventsthathaveasignificantimpact 
upontheprogressofaworkauthorization, including: 

1. problems, delays, adverse conditions that will materially affect the ability to meet the time schedules 
and goals,or preclude the attainment of projectwork units by established time periods: this disclosure 
will be accompanied by statement ofthe action taken orcontemplated,and any State orfederal 
assistance needed to resolve the situation: and 

2 favorabledevelopmentsoreventswhichenablemeetingtheworkschedulegoalssoonerthan 
anticipated. 

E. Corrective Action Should the State determine that the progress ofwork does not satisfy the milestone 
schedule set forth inawork authorization,the State shall review the work schedule with the Engineerto 
determine the nature of corrective action needed. 
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ARtlCLE3.8U8PEN8IONOPWORKAUtHCRIZAtlON 
A. Notice. Should the State desire to suspendawork authorization but notterminate the contract, the State 
may verbally notify the Engineerfollowed by written confirmation, giving (30) thirty days notice. Both parties 
may waive the thirty-day notice in writing. 

8. Reinstatement. A work authorization may be reinstated and resumed in full force and effect within sixty 
nonbusiness days of receipt of written notice from the State to resume the work. Both parties may waive the 
sixty-day notice in writing. 

C. Contract Period Not Affected If the State suspendsawork authorization,the contract period as 
determined in Article^ofthe contract (Contract Period) is not affected and the contract and the work 
authorization wiii terminate on the date specified unless the contract orwork authorization is amended to 
authorize additional time 

0. Limitation of Liability, the State shall have no liability for work performed or costs incurred prior to the 
date authorized by the State to begin work, during periods when work is suspended, or after the completion 
date ofthe contract or work authorization. 

ARTICLE 4.A00ITICNAL WORK 
A. Notice. Ifthe Engineer is ofthe opinion that any assigned work is beyond the scope ofthis contract and 
constitutes additional work, it shall promptly notify the State in writing,presenting the facts ofthe work 
authorization and showing how the work authorization constitutes additional work. 

8. Supplemental Agreement If the State finds that the work does constitute additional work, the State shall 
so advise the Engineer andawritten supplemental agreement will be executed as provided in General 
Provisions, Article 6, Supplemental Agreements. 

C.LimitationofLiability.theStateshallnotberesponsibleforactionsbytheEngineeroranycostsincurred 
by the Engineer relating to additional work not directly associated with or priorto the execution ofa 
supplemental agreement. 

ARTICLE5.CHANGE8INWCRK 
A. Work Previously Submitted as Satisfactory. Ifthe Engineer has submitted work in accordance with the 
terms ofthis contract but the State requests changes to the completed work or parts thereofwhich involve 
changes to the original scope of services or character ofwork underthe contract, the Engineer shall make 
such revisions as reguested and as directed by the State, this will be considered as additional work and paid 
for as specified under Articled,Additional Work. 

8. Work Does Not Comply with Contract. Ifthe Engineer submits work that does not comply with the terms 
ofthis contract, the State shall instructtheEngineerto make such revision as is necessaryto bring the work 
into compliance with the contract. No additional compensation shall be paid forthis work. 

C. Errors/Cmissions. the Engineer shall make revisions to the work authorized in this contract which are 
necessary to correct errors or omissions appearing therein, when reguired to do so by the State. No additional 
compensation shall be paid for this work. 

ARTICLED 8UPPLEMENTALACREEMENT8 
A. Need, the terms ofthis contract may be modified ifthe State determines that there has beenasignificant 
increase or decrease in the duration,scope,cost, complexity or character ofthe services to be performed. A 
supplemental agreement will be executed to authorize such significant increases or decreases. Significant is 
defined to meanacost increase of any amount andacost decrease oftwenty percent (20^)or more ofthe 
originalestimated projectcost 

8. Compensation. Additional compensation,if appropriate,shall be calculated as set forth in Article3ofthe 
contract(Compensation). Significant changes affecting the cost or maximum amount payable shall be defined 
to include but not be limited to new work not previously authorized or previously authorized services that will 
not be performed the parties may reevaluate and renegotiate costs at this time. 
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C.WhentoExecute.Sothpartiesmustexecuteasupplementalagreementwithinthecontractperiod 
specified in Articie2ofthecontract(Contract Period). 

ARTICLE7.CWNERSHIPCPOATA 
A Work for Hire. All services provided underthis contract are considered work for hire and as such all data, 
basic sketches, charts, calculations, plans, specifications, and other documents created or collected underthe 
terms ofthis contract are the property ofthe Stete. 

B. OispositiooofOocumeots.AlldocumentspreparedbytheEngineerandalldocumentsfurnishedtothe 
EngineerbytheStateshallbedeliveredtotheStateuponrequestbytheState.TheEngineer,atitsown 
expense,may retain copies of such documents or any other data which it has furnished the State underthis 
contract, hut further use of the data is subject to permission hythe State. 

C. Release of Oesigo Pian. The Engineer(1)will not release any roadway design plan created or collected 
under this contract except to its subproviders as necessary to complete the contract; (2) shall includea 
provision in all subcontracts which acknowledges the State's ownership ofthe design plan and prohibits its use 
for any use other than the project identified in this contract; and (3) is responsible for any improper use of the 
design plan by its employees, officers, or subproviders, including costs, damages, or other liability resulting 
from improper use. Neitherthe Engineer nor any subprovider may chargeafee for the portion of the design 
plan created by the State. 

ARTiCLE^.POBLiCiNPCRMATiCNANOCCNPiOENTiALiTY 
A. Public information. The State will comply with Government Code, Chapter 552, the Public Information 
Act, and 43Texas Administrative Code §3.lOet seq.in the release of information produced underthis 
contract. 

8. Coofideotiality. The Engineer shall not disclose information obtained from the State underthis contract 
withouttheexpresswritten consent ofthe State. 

C. Access to ioformatioo. The Engineer is reguired to make any information created or exchanged with the 
state pursuant to this contract, and not otherwise excepted from disclosure under theTexas Public Information 
Act, available inaformat that is accessible by the public at no additional charge to the state. 

ARTICLE^.PERSCNNE^EOOIPMENTANO MATERIAL 
A. Eogioeer Resources. The Engineer shall furnish and maintain quarters forthe performance of all 
services, in addition to providing adeguate and sufficient personnel and eguipment to perform the services 
reguired under the contract. The Engineer certifies that it presently has adeguate gualified personnel in its 
employment for performance of the services reguired under this contract, or it will be able to obtain such 
personnel from sources otherthan the State. 

8. Removal of Cootractor Employee. All employees of the Engineer assigned to this contract shall have 
such knowledge and experience as will enable them to perform the duties assigned to them. The State may 
instruct the Engineerto remove any employee from association with work authorized in this contract if, in the 
sole opinion of the State, the work of that employee does not comply with the terms of this contract or if the 
conduct ofthat employee becomes detrimental to the work. 

C. Replacement of Key Persoooei. The Engineer must notify the State in writing as soon as possible, but no 
laterthan three business days afteraproject manager or other key personnel is removed from association with 
this contract, giving the reason for removal. 

0. State Approval of Repiacemeot Persoooei. The Engineer may not replace the project manager or key 
personnel without prior consent of the State. The State must be satisfied that the new project manager or 
other key personnel is gualified to provide the authorized services. Ifthe State determines that the new project 
manager or key personnel is not acceptable, the Engineer may not use that person in that capacity and shall 
replace him or her with one satisfactory to the State within forty-five(45) days. 

E. Ownership of Acquired Property. Except to the extent thataspecific provision of this contract states to 
the contrary,the State shall own all intellectual property acquired or developed under this contract and all 
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equipment purchased All intellectual property and 
equipment owned by the State shall be delivered to the State when the contract terminates,orwhen it is no 
longer needed for work performed under this contract, whichever occurs first. 

ARTICLE to. LICENSE FORTxOOTLOGO^SE 
A. Grant of Licensed Limitations. The Engineer is grantedalimited revocable non-exclusive license to use 
the registeredTxOOT trademark logo (TxOCT Flying "T") on any deliverables prepared underthis contract that 
are the property ofthe State. The Engineer may not make any use of the registeredTxOOT trademark logo on 
any other materials or documents unless it first submits that request in writing to the State and receives 
approvalforthe proposed use. The Engineer agrees that it shall not alter,modify,dilute,or otherwise misuse 
the registeredTxOOTtrademark logo or bring it into disrepute. 

8. Notice of Registration Required: The Engineer's use of the Flying sunder this article shall be followed 
by the capital letterRenclosedwithinacircle^) that gives notice thatthe Flying T'is registered in the United 
States PatentandTrademarkOffice (USPTO). 

C. No Assignment or Sublicense. The Engineer may not assign or sublicense the rights granted by this 
article without the priorwritten consent ofthe State. 

0. Term of License. The license granted to the Engineer by this article shall terminate at the end ofthe term 
specified in Article^ofthiscontract. 

ARTICLED. SUBCONTRACTING 
A. Prior Approval. The Engineer shall not assign, subcontract or transfer any portion of professional services 
related to the work underthis contract without prior written approval from the State. 

23. OBE/rtt^B Compliance. The Engineer's subcontracting program shall comply with the requirements of 
AttachmentHof the contract (OSE/HUS Requirements). 

C. Required Provisions. All subcontracts for professional services shall include the provisions included in 
Attachment A, General Provisions, and any provisions required by law. The Engineer is authorized to pay 
subproviders in accordance with the terms of the subcontract, and the basis of payment may differ from the 
basis of payment by the State to the Engineer. 

0. Prior Review. Subcontracts for professional services in excess of ^25,000 may be reviewed by the State 
priorto performance ofwork thereunder. 

E.EngineerResponsibilities.NosubcontractrelievestheEngineerofanyresponsibilitiesunderthis 
contract. 

ARTICLE t2. INSPECTION OFWORK 
A. Review Rights. The State and the U.S.Oepartment ofTransportation,when federal funds are involved, 
and any of their authorized representatives shall have the right at all reasonable times to review or otherwise 
evaluate the work performed hereunder and the premises in which it is being performed. 

8. Reasonable Access. If any review or evaluation is made on the premises ofthe Engineer era 
subprovider,the Engineer shall provide and require its subproviders to provide all reasonable facilities and 
assistance for the safety and convenience of the state or federal representatives in the performance of their 
duties. 

ARTICLED. SUBMISSION OFREPORTS 
All applicable study reports shall be submitted in preliminary form for approval by the State beforeafinal report 
is issued. The State's comments on the Engineer's preliminary report must be addressed in the final report. 

ARTICLED VIOLATION OF CONTRACTTERMS 
A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer shall be 
grounds for termination of the contract, and any increased or additional cost incurred by the State arising from 
theEngineer'sdefault,breachofcontractorviolationofcontracttermsshallbepaidbytheEngineer 
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B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any default, but 
all remedies existing at law and in equity may be availed of by either party and shall be cumulative. 

ARTICLE 15. TERMINATION 
A. Causes. The contract may be terminated before the stated completion date by any of the following 
conditions. 

1. By mutual agreement and consent, in writing from both parties. 
2. By the State by notice in writing to the Engineer as a consequence of failure by the Engineer to perform 

the services set forth herein in a satisfactory manner. 
3. By either party, upon the failure of the other party to fulfill its obligations as set forth herein. 
4. By the State for reasons of its own, not subject to the mutual consent of the Engineer, by giving thirty 

business days notice oftermination in writing to the Engineer. 
5. By the State, if the Engineer violates the provisions of Attachment A, General Provisions Article 21, 

Gratuities, or Attachment H, Disadvantaged Business Enterprise/Historically Underutilized Business 
Requirements. 

6. By satisfactory completion of all services and obligations described herein. 

B. Measurement. Should the State terminate this contract as herein provided, no fees other than fees due 
and payable at the time of termination shall thereafter be paid to the Engineer. In determining the value of the 
work performed by the Engineer prior to termination, the State shall be the sole judge. Compensation for work 
at termination will be based on a percentage of the work completed at that time. Should the State terminate 
this contract under paragraph (4) or (5) above, the Engineer shall not incur costs during the thirty-day notice 
period in excess ofthe amount incurred during the preceding thirty days. 

C. Value of Completed Work. If the Engineer defaults in the performance of this contract or if the State 
terminates this contract for fault on the part of the Engineer, the State will give consideration to the following 
when calculating the value of the completed work: (1) the actual costs incurred (not to exceed the rates set 
forth in Attachment E, Fee Schedule) by the Engineer in performing the work to the date of default; (2) the 
amount of work required which was satisfactorily completed to date of default; (3) the value of the work which 
is usable to the State; (4) the cost to the State of employing another firm to complete the required work; (5) the 
time required to employ another firm to complete the work; and (6) other factors which affect the value to the 
State of the work performed. 

D. Calculation of Payments. The State shall use the fee schedule set forth in Attachment E to the contract 
(Fee Schedule) in determining the value of the work performed up to the time of termination. In the case of 
partially completed engineering services, eligible costs will be calculated as set forth in Attachment E, Fee 
Schedule. The sum of the provisional overhead percentage rate for payroll additives and for general and 
administrative overhead costs during the years in which work was performed shall be used to calculate partial 
payments. Any portion of the fixed fee not previously paid in the partial payments shall not be included in the 
final payment. 

E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be in default by 
reason of any failure in performance of this contract in accordance with its terms (including any failure to 
progress in the performance of the work) if such failure arises out of causes beyond the control and without the 
default or negligence of the Engineer. Such causes may include, but are not restricted to, acts of God or the 
public enemy, acts of the Government in either its sovereign or contractual capacity, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, and unusually severe weather. 

F. Surviving Requirements. The termination of this contract and payment of an amount in settlement as 
prescribed above shall extinguish the rights, duties, and obligations of the State and the Engineer under this 
contract, except for those provisions that establish responsibilities that extend beyond the contract period. 

G. Payment of Additional Costs. If termination of this contract is due to the failure of the Engineer to fulfill its 
contract obligations, the State may take over the project and prosecute the work to completion, and the 
Engineer shall be liable to the State for any additional cost to the State. 

ARTICLE 16. COMPLIANCE WITH LAWS 
The Engineer shall comply with all applicable federal, state and local laws, statutes, codes, ordinances, rules 
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and regulations, and the orders and decrees ofany court, oradministrative bodies ortribunais in any manner 
affecting the performance ofthis contract, including,without limitation,worker's compensation laws, minimum 
and maximum salary and wage statutes and regulations, nondiscrimination, and licensing laws and 
regulations. When squired, the Engineer 
therewith. 

ARTICLE tT. INDEMNIFICATION 
A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the State and its officers and 
employees from all claims and liability due to activities of itself, its agents, or employees, performed under this 
contract and which are caused hy or resulttrom error, omission,or negligent act otthe Engineer or ot any 
person employed hythe Engineer. 

8. Attorney Pees.TheEngineershallalsosaveharmlesstheStatefromanyandall expense, including, but 
not limited to,attorney tees which may he incurred hythe State in litigation or otherwise resisting said claim or 
liabilitieswhichmaybeimposedontheStateasaresultofsuchactivitiesbytheEngineer,itsagents,or 
employees. 

ARTICLED. ENGINEERSRESPONSIBILITY 
A. Accuracy. The Engineer shall be responsible forthe accuracy ofwork and shall promptly make necessary 
revisions or corrections resulting trom its errors, omissions, or negligent acts without compensation. 

8. Errors and Omissions. The Engineer's Responsibility tor all questions arising trom design errors or 
omissions will be determined by the State. All decisions shall be in accordance with the State's consultant 
Errors^Omissions Correction and Collection Procedures" andTexas Government Code §2252.905. The 
Engineer will not be relieved otthe responsibility tor subsequent correction ot any such errors or omissions or 
forclarification ofany ambiguities until afterthe construction phase ofthe project has been completed. 

C. Seai. The responsible Engineer shall sign, seal and date all appropriate engineering submissions to the 
State in accordance with theTexas Engineering Practice Act and the rules ot theTexas Board ot Professional 
Engineers. 

D. Reseaiing of Documents. Once the work has been sealed and accepted by the State, the State, as the 
owner,will notify the party to this contract, in writing,otthe possibility thataStateengineer,asasecond 
engineer,may find it necessary to alter,complete,correct, revise or add to the work. If necessary,the second 
engineerwill affix his seal to any work altered,completed,corrected,revised or added. The second engineer 
will then become responsible for any alterations, additions or deletions to the original design including any 
effect or impacts ofthose changes on the original engineer'sdesign 

ARTICLED. NONCOLLUSION 
A. Warranty. The Engineerwarrants that it has not employed or retained any company or person,other than 
abona fide employee working solely for the Engineer,to solicit or secure this contract and that it has not paid 
or agreed to pay any company or engineer any fee, commission, percentage, brokerage fee, gifts, or any other 
consideration, contingentuponorresultingfromtheawardormakingofthiscontract 

8. Liability. Por breach orviolation ofthis warranty,the State shall have the right to annul this contract 
without liability or,in its discretion,to deduct from the contract price or compensation,or otherwise recover,the 
fullamountofsuchfee, commission, percentage, brokeragefee,giftorcontingentfee 

ARTICLED. INSURANCE 
The Engineer certifies that it has insurance on file with Contract Services oftheTexas Oepartment of 
Transportation in the amount specified onTexas Oepartment ofTransportation Porm1560-CS Certificate of 
Insurance,as required by tbeState. No other proof of insurance is acceptable to the State. TheEngineer 
certifies that it will keep current insurance on file with that office for the duration ofthe contract period. If 
insurance lapses during the contract period,the Engineer must stop work untilanew certificate of insurance is 
provided. 

ARTICLED. GRATUITIES 
A. Employees Not to Benefit. TexasTransportatlon Commission policy mandates that employees of the 
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Texas Oepartment ofTransportation shall not accept any benefit, gift orfavorfrom any person doing business 
with orwho reasonably speaking may do business with the State underthis contract, the only exceptions 
allowed are ordinary business lunches and items that have received the advance written approval ofthe 
Executive Oirector oftheTexas OepartmentofTransportation. 

8. Liability. Any person doing business with orwho reasonably speaking may do business with the State 
underthis contract may not make any offer of benefits, gifts or favors to department employees, except as 
mentioned above. Failure on the part of the Engineer to adhere to this policy may result in the termination of 
this contract. 

ARTICLED. 0iSA0VANTAGE0 8^SiNESSE^^ 
80SiNESS RETIREMENTS 
The Engineer agrees to comply with the reguirements set forth in Attachment H,Oisadvantaged Business 
Enterprise or Historically Underutilized Business Subcontracting Flan Reguirements with an assigned goal ora 
zero goal, as determined by the State. 

ARTICLED. MAINTENANCE, RETENTION 
A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting records and 
other evidence pertaining to costs incurred and services provided (hereinafter called the Records). The 
Engineer shall make the records available at its office during the contract period and for seven (7) years from 
the date of final payment under this contract, until completion of all audits, or until pending litigation has been 
completely andfully resolved,whichever occurs last. 

8. Availability. The State or any of its duly authorized representatives, the Federal Highway Administration, 
the United States Oepartment ofTransportation,Office of Inspector Oeneral,and the Comptroller Oeneral shall 
have access to the Engineer's Records which are directly pertinent to this contract forthe purpose of making 
audits, examinations, excerpts and transcriptions. 

ARTICLED. NEPOTISM OISCLOSORE 
A In this section the term relative'means: 

(1) a person's great grandparent, grandparent, parent, aunt or uncle, sibling, niece or nephew, spouse, 
child, grandchild, or great grandchild, or 

(2) the grandparent, parent, sibling,child,or grandchild ofthe person's spouse. 

8. Anotification reguired bythissectionshallbesubmittedinwritingtothepersondesignatedtoreceive 
official notices under this contract and by first-class mail addressed to Contract Services Office, Texas 
OepartmentofTransportation,125 Easttlth Street, AustinTexas 78701. The notice shall specify the 
Engineer's firm name,the name ofthe person who submitted the notification,the contract number,the district, 
division,or office ofTxOOT that is principally responsible forthe contract, the name ofthe relevant Engineer 
employee,the expected role ofthe Engineeremployee on the project, the name ofthe TxOOT employee who 
isarelative ofthe Engineer employee, the title ofthe TxOOT employee,the work location ofthe TxOOT 
employee, and the nature of the relationship. 

C By executing this contract, the Engineer is certifying that the Engineer does not have any knowledge that 
any of its employees or of any employees ofasubcontractorwho are expected to work under this contract 
havearelative that is employed by TxOOTunless the Engineer has notifiedTxOOT of each instance as 
reguired by subsection (b). 

0. Ifthe Engineer learns at any time that any of its employees or that any of the employees ofasubcontractor 
whoareperformingworkunderthiscontracthavearelativewhoisemployedbyTxOOT,the Engineershall 
notifyTxOOTundersubsection(b)ofeachinstancewithinthirtydaysofobtainingthatknowledge. 

E. If the Engineer violates this section,TxOOTmay terminate the contract immediately for cause,may impose 
any sanction permitted by law,and may pursue any other remedy permitted by law. 
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ARTiCLE26.0iViLRiGHTSCOMFLiANCE 
(1) 6omniiancewifhRe^uiafions:TheEnoineer shall comply with the reoulations ofthe Oepartment of 
Transportation, Title 49, Code of Federal Regulations, Farts 21, 25, 27and 28 as they relate to 
nondiscrimination; also Executive Grder11246 titled Egual Employment Opportunity as amended by Executive 
Order11375. 

(2) Nondiscrimination:TheEnoineer.withreoard to the work performed bv it durino the contract, shall not 
discriminate on the grounds of race,color,sex, or national origin in the selection and retention of 
subcontractors, including procurement of materials and leases of eguipment. 

^Soi ici faf ions for Subcontracts,including Frocuremenf of Maferiais and Eouioment: In all solicitations 
eitherbycompetitivebiddingornegotiationmadebytheEngineerforworktobeperformedundera 
subcontract, including procurement of materials or leases of eguipment, each potential subcontractor or 
supplier shall be notified by the Engineer ofthe Engineer'sobligations under this contract and the Regulations 
relative to nondiscrimination on the grounds of race,color,sex, or national origin. 

^ in format ion and Reoorts^TheEnoineer shall provide all information and reports reouiredbv the 
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, accounts, 
other sources of information,and facilities as may be determined by theTexas Oepartment oftransportation 
orthe Federal Highway Administration to be pertinent to ascertain compliance with such Regulations or 
directives.Where any information reguired ofthe Engineer is in the exclusive possession of anotherwho fails 
or refuses to furnish this information,the Engineer shall so certify to theTexas Oepartment ofTransportation or 
the Federal Highway Administration, as appropriate, and shall set forth what efforts it has made to obtain the 
information. 

(5) Sanctions for Noncom^iiance: In the event of the Enoineer's noncompliance with the nondiscrimination 
provisions of this contract, theTexas Oepartment ofTransportation shall impose such contract sanctions as it 
orthe Federal Highway Administration may determine to be appropriate, including, but not limited to: 

(a) withholding of payments to the Engineer under the contract until the Engineer complies and/or 
(b) cancellation,termination,or suspension ofthe contract, in whole or in part. 

^ incorporat ion of Frovisions:TheEnoineer shall include the provisions of paraoraphs(1)throuoh (5) in 
every subcontract, including procurement of materials and leases of eguipment, unless exempt by the 
Regulationsordirectivesissuedpursuantthereto.TheEngineershalltakesuchactionwithrespecttoany 
subcontract or procurement as theTexas Oepartment ofTransportation or the Federal Highway Administration 
may direct asameans of enforcing such provisions including sanctions for noncompliance provided,however, 
that in the event an Engineer becomes involved in,or is threatened with,litigation withasubcontractor or 
supplier asaresult of such direction,the Engineer may reguest theTexas Oepartment ofTransportation to 
enter into such litigation to protect the interests ofthe State; and,in addition,the Engineer may reguest the 
United States to enter into such litigation to protect the interests of the United States. 

ARTiOLE26.FATENTRiGHTS 
The State and the U.S.Oepartment ofTransportation shall have the royalty free,nonexclusive and irrevocable 
right to use and to authorize others to use any patents developed by the Engineer underthis contract. 

ARTiOLE27.0GMFOTERGRAFHiOSFiLES 
The Engineer agrees to comply with Attachments,Computer Graphics Files for Oocument and Information 
Exchange, if determined by the State to be applicable to this contract. 

ARTICLED OHiLOS^FFORTCERTiFiOATiON 
Under Section 231.006, Texas Family Oode, the Engineer certifies that the individual or business entity named 
in this contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and 
acknowledgesthatthiscontractmaybeterminatedandpaymentmaybewithheldifthiscertificationis 
inaccurate. Ifthe above certification is shown to be false,the Engineer is liable to the state for attorney'sfees, 
the cost necessary to complete the contract, including the cost of advertising and awardingasecond contract, 
and any otherdamages provided by law orthe contract. Achild support obligor or business entity ineligible to 
receivepaymentsbecauseofapaymentdelinguencyofmorethanthirty(30)daysremainsineligibleuntil:all 
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arrearages have been paid; the obligor is in compliance withawritten repayment agreement or court order as 
to any existing delinguency; orthe court of continuing jurisdiction overthe child support order has granted the 
obligor en exempts 
supervised effort to improve earnings end child support payments. 

ARTICLED. OISPOTES 
A disputes Not Related to Contract Services. The Engineershall be responsible forthe settlement of all 
contractualandadministrativeissuesarisingoutofanyprocurementmadebytheEngineerinsupportofthe 
services authorized herein. 

8. Oisputes Concerning Work or Cost. Any dispute concerning the work hereunder or additional costs, or 
any non-procurement issues shall be settled in accordance with 43Texas Administrative Code §9.2. 

ARTICLE30.S^CCESSGRSANO ASSIGNS 
the Engineer and the State do each hereby hind themselves, their successors, executors, administrators and 
assignstoeachotherpartyofthisagreementandtothesuccessors, executors, administratorsand assignsof 
such other party in respectto all covenants otthis contract. The Engineer shall not assign, subcontract or 
transfer its interest in this contract without the prior written consent otthe State. 

ARTICLE31. SEVERABILITY 
In the event any one or more otthe provisions contained in this contract shall tor any reason, be held to be 
invalid,illegal,or unenforceable in any respect, such invalidity,illegality,or unenforceability shall not affect any 
otherprovisionthereofandthiscontractshallbeconstruedasifsuch invalid, illegal, orunenforceableprovision 
had never been contained herein. 

ARTICLE32. PRIOR CGNTRACTSSOFERSEOEO 
This contract constitutes the sole agreement ofthe parties hereto forthe services authorized herein and 
supersedes any prior understandings or written or oral contracts between the parties respecting the subject 
matter defined herein. 

ARTICLE 33. CONFLICT OF INTEREST 
A. Representation by Engineer. 
The Engineer represents that its firm has no conflict of interest that would in any way interfere with its or its 
employees" performance ofservices forthe department orwhich in any way conflicts with the interests ofthe 
department. The Engineerfurther certifies that this agreement is not barred because ofaconflict of interest 
pursuant to Texas Government Gode, Section 2261.252,between it and the State. Specifically,the Engineer 
certifies that none ofthe following individuals,nor any ortheirfamily members within the second degree of 
affinity or consanguinity,ownsl^or more interest, or hasafinancial interest as defined underTexas 
Government Gode,Section 2261.252(b),in the Engineer: any member of theTexasTransportation 
Commission, TxOGT's Executive Oirector, General Counsel, Chief of Procurement and Field Support 
Operations, Oirector of Procurement, or Oirector of Contract Services. The firm shall exercise reasonable care 
and diligence to prevent any actions or conditions that could result inaconflict with the department's interests. 

8. Certification Status. The Engineer certifies that it is not: 
1. aperson reguired to register asalobbyist under Chapter 305,Government Gode: 
2. apublic relations firm: or 
3. agovernmentconsultant. 

C. Environmental disclosure. If the Engineer will prepare an environmental impact statement or an 
environmentalassessmentunderthiscontract,theEngineercertifiesbyexecutingthiscontractthatithasno 
financial or other interest in the outcome of the project on which the environmental impact statement or 
environmental assessment is prepared. 

0. Restrictions onTesting. If the Engineer will perform commercial laboratory testing under this contract, on 
any projectthe Engineer may not perform more than one ofthe following types oftesting: 

1 verificationtesting: 
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2. guaiity control testing; or 
3. independent assurance testing 

AR^OLE^OF^CEOFMANAGEMENT 
The parties shall complywlth the reguirements ofthe Single AuditActof1984,P.L. 98-502, ensuring thatthe 
single audit report includes the coverage stipulated in20PR 200. 

ARTiGLE35.0E8ARMENTOERTiPiOATiONS 
The parties are prohibited from making any award at anytierto any party that is debarred or suspended or 
otherwise excluded from or ineligible for participation in PederalAssistance Programs under Executive Order 
12549, 'Oebarment and Suspension. " Oy executing this agreement, the Engineer certities that it is not 
currently debarred,suspended,or otherwise excluded trom or ineligible tor participation in PederalAssistance 
Programs under Executive Order 12549. The parties to this contract shall require any partytoasubcontract or 
purchase order awarded underthis contractto certify its eligibility to receive Federal funds and,when 
reguested bythe State, to tumishacopy otthe certitication. 

ARTICLED EVERiFYGERTiFiOATiON 
Pursuantto Executive Order RP-80,Engineer certifies and ensures that for all contracts for services, Engineer 
shall, to the extent permitted by law, utilize the United States Oepartment ot Homeland S e c u r e 
system during the term otthis agreementto determine the eligibility ot: 

t. All persons employed by Engineer during the term otthis agreement to perform duties within the 
StateofTexas; and 

2. All persons, including subcontractors, assigned by Engineerto perform work pursuantto this 
agreement. 

Violation ofthis provision constitutesamaterial breach ofthis agreement. 

ARTiOLE^RESTRiGTiONSON EMPLOYMENT 
The Engineer shall not hireaformerstate officer or employee ofastate agency who,during the period of state 
service oremployment, participated on behalfofthe state agency in this agreement's procurement or its 
negotiation until afterthe second anniversary ofthe date of the officer's or employee's service or employment 
with the state agency ceased. 
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ATTAGHMENTB 

SERViOES TO BE PROViOEO BYTHE STATE 

Subject to availability^tbe services to be provided or performed by tbe State will 
iociuded but oot be limited to, tbe tollowiog items: 

A. Electrooic copy ot full scale plaos per project (provided ooOO or dropbox). 

B. Electrooic copy ot cootract Proposal aod aoy Addeodums per project (provided 
oo OO or dropbox 

0. Limited Access to Site Maoager,Orossroads,Sbarepoiot. 

0. Site Maoager Ooordioatioo procedures. 

E. Storm Water PollutiooPreveotioo Plao (SW^P) lotormatioo. 

P. SW3P Ooordioatioo procedures. 

0. Best Practices ooordioatioo procedures (OisadvaotagedBusioessEoterprise, 
Materials, OeoeralBookkeepiog). 

H. Pieldotticecootaioiog office turoiture,ooepbooe lioe, ooecopier,scaooer aod all 
utilities, it reguired. 

1. Ooocretetestiog aod curiog facilities iociudiog cylioderbreakerwitb water taok 
aod beater,if oot otherwise ootedio tbe plaos. 

^. OoostructiooTime Schedule prepared by the State's Oesigoer or Oootractor. 

r̂ . Applicable forms. 

L. Oopies of Oootractor'sOhaoge Orders, if applicable. 
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ATTACHMENTO 

SERVIOESTO BE PROVIOEO BYTHE ENGINEER 

Tbe work to be performed by tbe Eogioeer sball coosist of maoagiog coostructioo of specific 
operatioos aod providiog Eogioeer LedlospectiooTeams(ELIT) to perform various types of 
services tbat iociude, but are oot limited to, tbe followiog: 

A Structure lospectioo (bridge aod bridge class culvert) - Includes fouodatioos, 
substructure aod superstructure. 

B. OoocretePavioglospectioo-iocludes tbe subgrade up to tbe pavemeot. 

0 Hot Mix Aspbalt Pavioglospectioo-iocludes tbe subgrade up to tbe pavemeot. 

0. Storm Water Pollutioo Plao lospectioo. 

E. Obaoge Orders (Eogioeer to provide tbe estimate of cost of tbe cbaoge order totbe 
State aod to assist witb oegotlatloos It tbe State desires.) 

P. Track all sbop drawlog submittals, reviews aod approvals. 

0. Pertormallguldated damages assessmeot. 

H. ReviewTrafficOootrolPlaos(TOP). 

1. Verify ramp^laoe closures are io accordaoce witb State guidelioes. 

^. Review work scbeduie, plao cbaoges, coostructioo Issues, trattic obaoges, public 
ioformatioo topics to iociude review aod approval of tbe cootractor'sbaselioe scbeduie 
as well as mooitoriog tbe scbeduie. 

K. Perform time impact aoaiysis sbould cootractor reguest more time. 

L. Oeveiop plaos to address desigo oeeds due to field obaoges (iospeotiooot tbis work 
sball be dooebyafirm otber tbao tbe ooeprovidiog tbe desigo). Tbis work sball oot 
address errors aod omissioos. 

M. Ideotity aod make recommeodatioos to tbe State for tbe correctioos of plao errors aod 
omissioos, substitutioos,defeots aod deficieocies io tbe work of tbe cootractor, subs, 
veodors,etc. 

N. Provide as built plaos. 

O PerformOriticalPatbMetbodology(OPM). 
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P. lospectioo to iociude daily diaries weekly Storm Water Pollutioo Preveotioo Plao 
(SW3P)iospectioos,testiog(LabaodPield). 

O. Utilizatioo of tbe tool Site Maoager to perform recordkeepiog tasks. 

R. Material testiog aod lospectioo io tbe field at tbe plaot or stockpile source. 

S. Utility ooordioatioo aod iovestigatioo(curreotly Subsurface Utility Eogioeeriog). 

GENERALRE^OIREMENTS 

Tbe Eogioeer sball provide all labor,eguipmeot, tools, aod iocideotals to iospect, sample,test 
aod recommeodacceptaoce to tbe State ootbe specific coostructioo operatioos as defioedio 
tbe soopeot services. 

TbeEogioeersballberespoosible for Eogioeer led lospectioo teams to eosure tbe specific 
operatioosasdefioed witbio the workautborizatioosarecooducted loaccordaocewltb tbe 
coostructioo plaos, specificatioos, special specificatioos aod special provisioos. 

The Eogioeer shall provide certified persoooei, outlioedio tbe Ouality Assuraoce plao, tbat are 
koowledgeable of all materials testiog procedures. All persoooei performiogacceptaoce tests 
must be certified. Tbe Eogioeer sball provide copies of curreot oertifioatioos. 

Tbe Eogioeer sball assist aod advise tbe State io matters of policy aod procedure, aod 
geoerally accepted iodustry practices. Tbe Eogioeer sball ideotlfy deficieocies io tbe work of 
tbe cootractor, its subcootractors,ltsveodors aod its coosultaotslo tbe specific coostructioo 
operatioos aod ioform tbe State of tbese deficieocies. 

Tbe Eogioeer sball coordioate with the State districts AreaEogioeer or the Area EogioeeBs 
desigoee to schedule lospectioo of cootractor work activities.Tbe Eogioeer sball be reguired to 
beoo-siteperformlog iospectioodutiesataoy t imetbeworkisbeiog performed iociudiog 
oigbttime bours aod oo weekeods as reguired by tbe plaooed coostructioo work. No overtime 
will be paid without prior approval from tbe State. 

Tbe scope of tbe project is based oo tbe coostructioo cootract coostructioo schedule, added 
days to tbe scbeduie as well asacloseout period. Tbe Eogioeer sball be respoosible to close 
out tbe project aod eosure tbat documeotatioo aod project related issues have beeo resolved 
aod submitted to tbe State by tbe Eogioeer. 

Tbe Eogioeer sball atteod aoy meetiogsreguiredby tbe State to discuss specificatioos aod 
actloo plaos with regards to tbe pertioeot 
Paviog meetiog, etc. 
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The Eogioeer sball perform Coostructioo Eogioeeriog aod lospectioo (CEI) services, to assist 
tbe State iomaoagiog its coostructioo operatioos before, duriog, aod after tbe coostructioo of 
improvemeots. 

Tbe Eogioeer sbaii p r o v i d e d 
ooofiict. 

Tbe Eogioeer sbaii assist tbe State throughout aii aspects aod pbases ot coostructioo 
operatioos aod sbaii, wheo aod as reguested by tbe Stated fully support tbe State io its 
deaiiogs witb tbe cootractor, suppliers, subcootractors, otber eogioeers, iegai couosei, 
accouotaots, otber coosultaots, goveromeot eotities, utilities, property owoers, aod tbe geoeral 
public. 

Tbe Eogioeer sbaii provide gualitied tecboicai aod protessiooai persoooei to adbere to 
protessiooal staodards coosisteotwitb tbose typically met by oatiooally koowo aod bigbly 
regarded coostructioo maoagemeot firms assigoed witb tbe terms of tbis agreemeot.Ooless 
otherwise iostructed by tbe State, tbe Eogioeer shall mioimize tbe oeed for tbe State to apply 
its owo resources to assigomeots. 

Tbe State reserves tbe rigbt to require replacemeotot aoy persoooei assigoed to tbe project 
duriog tbis cootract it pertormaoce is determioed to be uosatistactory by tbe State, or it aoy 
reguired certiticatioos are allowed to lapse. 

Relevant Standards^ Manuals aod Policies. Tbe Eogioeer sball be respoosible tortbe 
Coostructioo Engioeeriog aod lospectioo of aoassigoed project to eosure it is coostructedio 
accordaoce witb tbe coostructioo plaos, speclticatloos, special speclticatloos aod special 
provisioos. TbeEogioeersballeosurecompliaocewitb all theState'srelevaot staodards, 
maouals, aod policies, iociudiog tbe Coostructioo Cootract AdmioistratiooMaoual (CCAM) aod 
tbe Texas 2004 (or 2014) Staodard Speclticatloos tor Coostructioo aod Maioteoaoce ot 
Higbways,Streets,aodBridges (Spec Book),special specificatioos, aod special provisioos. 
TbeEogioeer sball follow tbeTxOCT2015 Guide for SampliogaodTestiog,theOistrict's 
Procedures,the guidelioes ioTxOCT Utilities Maoual,theTexas MaoualooUoiformTraffic 
Cootrol Oevices(TMUTCO)aod all maouals accessible ootbe State's external Website. 

The Eogioeer sball have koowledgelogradlog operatioos (permaoeot metal deck forms aod 
precast ooocretepaoeis). Tbe Eogioeer sball bavekoowledge aod proticieocy witb tbe Bridge 
Geometry System (BGS). TbeEogioeer sball bavekoowledge io Bridge Pouodatiooaod 
Oesigo Otiliziog Texas Cooe Peotrometer Pouodiog methodology, knowledge ot OSHA 
regulatioosaod koowledge io Bridge Structural aoaiysis, specifically tbe ability to aoaly^e 
structures which may be subjected to coostructioo loadiog (craoes, heavy coostructioo 
eguipmeot). 

Level of Aotnority as Granted by tne State. Tbe Eogioeer sball be delegated certalo levels 
ot authority iodecisioomakiog oo tbe project at tbe discretiooot the State.Tbis will be further 
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described under tbe appropriate tasks, tbe Engineer sbaii assist and advise tbe State in 
matters of policy and procedure, and generally accepted industry practices. 

Pian Errors and Omissions by Others, tbe Engineer sbaii provide services including 
identification and recommendation of corrections of pian errors and omissions, substitutions, 
detects, and deticiencies in tbe work ottbe contractor, its subcontractors, its vendors and its 
consultants and coordinate all efforts to meet the project budget and scbeduie. Any plan errors 
submitted by tbe contractor sbaii be addressed witb tbe State immediately. 

HoorsofWor^. tbe Engineershall coordinate with theArea Engineer orthe Area Engineer's 
designee to scbeduie inspection of contractorworkactlvities.tbe Engineer sball be reguired to 
work during nighttime bours and on weekends as reguired by tbe planned construction work. 

It, at any time during tbe project, weatber conditions, project delays, orwork stoppages 
temporarily reduce tbe need tor personnel, tbe State bas tbe authority to reduce tbe weekly 
bours below forty (40) per week, per individual. It Is the duty of tbe Engineer to manage tbe 
overtime accordingly. 

Noovertimewillbepaid without prior approval fromthe State, the scope is basedontbe 
construction contract construction scbeduie, added days to the schedule as well asacloseout 
period the Engineer sball be responsible to close out tbe project, this includes ensuring tbat 
all documentation and project related issues have been resolved and submitted to tbe State by 
theEngineer. 

Progress Reporting and invoicing, the Engineer sball invoice according to tbe Punction 
Oode breakdowns as sbown in Attachment' O' of tbe Contract for Engineering Services and 
Exhibit "0" Pee Scbeduie, ot each Work Authorization tbe Engineer sball submit eacb invoice 
electronically directly to tbe applicable Professional Engineering Procurement Services (PEPS) 
Support Center using tbe State'stemplate for tbe appropriate metbod of payment template. 
Onamontbly basis tbe Engineer shall enter tbeir Historically Underutilized Business (HUB) or 
Disadvantage Business Enterprise (OBE) Reporting and Projected vs. Actual intormation 
directly into tbe Professional Services-Contract Administration Management System (PS-
CAMS)Consultant Portal. 

tbe Engineer shall submitamontbly written progress report to the State's Project Manager 
regardless of wbetber tbe Engineer is Invoicing for that month, the Engineer's written progress 
report sball describe activities during the reporting period; activities planned for tbe following 
perlod;problems encountered and actions taken to remedy them;list of meetings attended; 
and overall status, includlngapercent complete by task. 

Pieid Office Equipment, tbe Engineer sball provide computer eguipment, PPE and 
identifiable vehicles for its personnel, tbe computer eguipment sball include laptop computers, 
capable of running Site Manager.Additionally,tbe Engineer sball provide printers and cell 
phones not otherwise provided by tbe contractor but needed to perform tbe work.tbe PPE 
shall meet all current standards set by OSHA and tbe State Reguirements to include safety 
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glasses,TY3Pantsfornigbtwork. Tbe Engineer sbaii obtain and utilise Site Manager 
Support software or its equivalent. 

Limited Access to State s Site Manager. Tbe Engineer sball receive limited access to tbe 
State s Site Maoager. Tbe Engineer sbaii sign forms 1828, Information Security Compliance; 
1980, Reguestfor External Accessto tbeState's iotorroatioo Systems; 2110, ioformatioo 
Resources Confidentiality Agreement, and OR-IRi Information Access Reguest Porm. Tbese 
access rigbts will be revoked once tbe contract is complete. 

Construction Iss^esand Conflicts. Tbe Eogioeer sbaii identify, trackand assist io tbe 
resoiutioo of coostructioo issues aod coofiicts, aod provide data to tbe Area Eogioeer aod tbe 
Area Engineer s represeotatives to support mooitoring and recording of construction activities. 

TASKOESCRIPTIONSANO FUNCTION COOES 

FUNCTION COPE 1 ^ ^ ^ - R I G H T - O P ^AYOATA 

A. OTILITY AO^t^STMENTANOCOOROINATION 

1. Respoosibie Parties; 

a. utility Coordinator Herein referred to as tbe provider performiog 
services inanon-engineering capacity. 

2. Tbe Utility Coordinator sball coordinate all activities witb tbe State, or tbe State's 
designee, to facilitate tbe orderly progress and timely completionof tbeState 
construction pbase.Tbe Utility Coordinator sball be responsible fortbe following; 

a. ^o r ^ Pian. Coordinate a work plao Iociudiog a list of tbe proposed 
meetings and ooordioatioo activities, aod related tasks to be performed, a 
scbeduie aod aoestimate.Tbe work plao must satisfy tbe regulremeots of 
tbe project aod must be approved bytbe State priorto commeociog work. 

b. Initial Project Meeting. Attend an initial meeting and an on-site inspection 
(wben appropriate) to ensure familiarity witb existingconditions, project 
reguiremeotsaodprepareawritteo report oftbe meetiog. 

c. External Commonications. Coordinate all activities witb tbe State and its 
consultants or otber contractors or representatives, as autborized by tbe 
State. Also, tbe Utility Coordinator sball provide tbe State copies of 
diaries, correspondence and otber documentation of work-related 
communications between tbe Utility Coordinator, utility owners and otber 
outside entities wben reguested by tbe State. 
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d. Progress Meetings, implements scrieduleof periodic meetings in tbe 
field witb eacb utility company and owner or owner's representatives for 
coordination purposes. Sucb meetings sriaii commence as early as 
possibleand sriall continue until completion ottrie project, trie Utility 
Coordinator sriall notify trie State at least two (2) business days in 
advance ot eacb meeting to allow tbe State tbe opportunity to participate 
In tbe meeting tbe Utility Coordinator sball provide and produce meeting 
mlnutesotall meetings witb said utility companies, owners orowners' 
representatives witbinseven (7) business days, tbe frequency ot sucb 
meetings sball be appropriate to trie matters under discussion witb eacb 
utility owner. 

P O N C T i O N C O O E ^ ^ ^ 

A. PRO^ECTMANAOEMENTANPAPMiNiST^TION 

1. The Engineer in association with tho State's Project Manager shaii he 
responsible for directing and coordinating all activities associated witb the project 
to comply with State policies and procedures, and to deliver tbat work on time. 

2. Project Management and Coordination. The Engineer shaii coordinate aii 
subconsultant activity to include guallty ot and consistency ot work and 
administration otthe invoices and monthly progress reports. The Engineer shall 
coordinate with necessary local entitles. 

3. The Engineer shall; 

a. Prepare monthly written progress reports tor each project. 

o. Oeveiop and maintain a detailed project schedule to track project 
contormanceto ExhibitC, WorkSchedule,for eacb work autborization. 
Tbe scbeduie submittals shall be bard copy and electronic format. 

c. Meet onascbeduled basis with tbe State to review project progress. 

d. Prepare, distribute, and tile both written and electronic correspondence. 

e. Prepare and distribute meeting minutes. 

t. Document phone calls and conference calls as reguired during tbe project 
to coordinate tbe work for various team members. 

PONCTION COPE ^ 0 ^ 6 3 ) ROAPWAYPESiGN 
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A t^TILIT^ ENG^NEERiNO INVESTIGATION (currently Sobsortace Utility 
Engineering) 

1. Responsible Parties: 

a Utility Coordinators Herein referred to as tbe provider performing 
services inanon-engineerlng capacity. 

b. Utility Engineer Herein referred to as tbe registered Professional 
Engineer,wholsanemployeeoftbe Engineer, performing services ina 
professional engineering capacity. 

2. Utility Engineering Investigation shall include utility Investigations subsurface and 
above ground prepared In accordance witb American Association of State 
Highway and Transportation Officials (AASHTO) standards ^ASOEO-1 3802 
(bttp:^www.fbwa.dot.gov/programadmin/asce.cfm)jand Utility Ouality Levels as 
follows. 

a. Utility Ouality Levels are defined In cumulative order (least to greatest) as 
follows: 

i. OualltyLevelO-Existing Records: Utilities are plotted from review of 
avallableexisting records. 

II. Ouality Level 0 - Surface Visible Feature Survey: Ouality level "0" 
information from existing records is correlated witb surveyed surface-
visible features. Includes Ouality Level 0 information. If tbere are 
variances in tbe designated work area of Level 0,anew scbematic or 
plan layout will be necessary to Identify tbe limits oftbe proposed 
project and tbe limits of tbe work area reguired for tbe work 
autborization; including blgbway stations, limits witbin existing or 
proposed rlgbtofway, additional areas outside tbe proposed rlgbt of 
way,and distances or areas to be included along existing intersecting 
roadways. 

iii. Ouality LevelB-Oesignate:Two-dimensionai horizontal mapping.This 
information isobtalned tbrougb tbeapplication and Interpretation of 
appropriate non-destructive surface geophysical methods. Utility 
indications are referenced to established survey control. Incorporates 
guaiity levelsOandOinformatlon to produce Ouality Levels. If tbere 
are variances In tbe designated work area of Level 0,anew scbematic 
or plan layout will be necessary to identify tbe limits of tbe proposed 
project and tbe limits of tbe work area reguired for tbe work 
autborization; Including highway stations, limits witbin existing or 
proposedright of way, additional areas outside the proposed right of 
way, and distances or areas to be included along existing intersecting 
roadways. 
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O u a l l t y L e v e l A - L O C a t e ( t e s t H o l e ) : t b r e e - d l m e n s i o n a i m a p p i n g a n d 

otber characterization data, tb is information is obtained through 
exposing utility taoiiities through test boies and measuring and 
recording (to appropriate survey oontroi) utiiity/environment data. 
Incorporates guaiity levels B,OandOinformat lon to produce Ouality 
Level A. 

Oesignate (Ouality LevelB), Oesignate means to indicate tbe horizontal 
location otunderground utilltlesby tbeapplication and interpretation ot 
appropriate non-destructive surface geophysical tecbnlgues and reference 
to established surveycontrol. Oesignate (Ouality Level B) Services are 
Inclusive of Ouality levelsOandO. 

the Engineer shall: 
As reguestedby the State compile"As Built" information fromplans, 
plats and otber location data as provided by tbe utility owners. 
Ooordlnate witb utility owner when utility owner's policy is to designate 
their own facilltiesat no costfor preliminary survey purposes, t b e 
Engineer sbaliexamine ut i i i tyowner'sworktoensureaccuracy and 
completeness. 
Oesignate, record, and mark tbe horizontal location o f t be existing 
utility facilities and their service laterals to existing buildings using non­
destructive surface geophysical tecbnigues. Nostormsewer facilities 
are to be designated unless authorized by tbe State.Anon-water base 
paint, utilizing tbe AmerlcanPublicWorks Association (APWA) color 
code scheme, must be used on allsurface markings of underground 
utilities. 
Oorrelate utility owner records witb designating data andresolve 
discrepancies using professionaljudgment Acolorcoded composite 
utility facility plan witb utility owner names, guaiity levels, line sizes and 
subsurfaceutility locate (test bole) locations, shall bepreparedand 
delivered to the State.lt is understood by both the Engineer and tbe 
State tbat the line sizes of designated utility facilities detailed on the 
deliverable are from tbe best available records and tbat an actual line 
sizeisnormallydeterminedfrom a tes tbo le vacuumexcavatlon. A 
note must be placed on the designate deliverable only tbat states "iines 
sizes are from best available records".AII above ground appurtenance 
locations must be included in tbe deliverable to the State, tb is 
Information shall be provided in tbe latest version of Micro Station or 
Oeopak used by tbe State. the electronic file will be delivered on 0 0 
or OVO,as reguired by tbe State.Ahard copy Is reguired and must be 
signed, sealed,and datedby theEngineer. When reguestedby tbe 
State, the designated utility information must be over laid on tbe 
State's design plans. 
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^ Oetermioeaod loformtbeStateof tbeapproximateutllltydeptbsat 
critical locatioos as determloed by tbe State.Tblsdeptblodicatioo is 
uoderstood by botb tbe Eogioeer aod tbe State to be approximate ooly 
aod is oot ioteoded to bo used prepariog tbo rlgbt ot way aod 
coostructioo plaos. 

vi. Provldea mootbly summary of workcompleted aod io process witb 
adequate detail to verify compliaoce witb agreed work scbeduie. 

vii. Olose-out permits as reguired. 
viii. Olearly Ideotlfy all utilities tbat were discovered from guaiity levelsO 

aod 0 iovestigatioo, but oaooot be depicted io quality level B 
staodards. Tbese utilities roust bave a uoique lioe style aod 
symbologylo tbe deslgoate(Ouality Level B)dellverable. 

ix. Comply witb all applicable State policy aod procedural roaouals. 

c. Subsurface Utility Locate (Test Hole) Service (Ouality Level A), Locate 
meaosto obtalo precise borizootal aod vertical positioo, material type, 
cooditloo, sizeaod otber data tbatmay beobtaioableabouttbe utility 
facility aod its surrouodiog eoviroomeot tbrougb exposure by ooo-
destructive excavatiootecbolques tbat eosures tbe lotegrity of tbe utility 
facility. Subsurface Utility Locate (Test Hole) Services (Ouality Level A) 
are iocluslve of Ouality Levels B,0, aod 0. 

Tbe Eogioeer sball: 
I. Review reguested test bole locatioos aod advise tbe State lo tbe 

developmeot of ao appropriate locate (test bole) work plao relative to 
tbe existiog utility lofrastructure aod proposed blgbway desigo 
elemeots. 

II. Ooordioate witb utility owoer iospectors as may be reguired by law or 
utility owoer policy. 

III. Neatly cut aodremove existiog pavemeot material,sucb tbat tbe cut 
oot to exceed OBIO square meters(t.075 square feet) uoless uousual 
clrcumstaoces exist. 

Iv. Measure aod record tbe followlog data oo ao appropriately formatted 
testboledatasbeettbatbasbeeosealedaoddatedbytbeEogloeer: 
D Elevatloo of top aod bottom of utility tied to tbe datum oftbe 

furolsbed plao. 
D Ideotifyamiolmum of two beocbmarks utilized.Elevatioos sball be 

witbio ao accuracy of15mm(.591 locbes)of utilized beocbmarks. 
D Elevatloo of existiog grade over utility at test bole looatioo. 
D Horizootal looatioo refereoced to project coordioate datum. 
^ Outsidediameterofpipeorwidtbofductbaoksaodcoofiguratiooof 

ooo-eocasedmultl-cooduit systems. 
^ Utility facility material(s). 
D Utility facility cooditloo. 
^ Ravemeottbickoess aod type. 
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• Coating/Wrapping information and condition. 
• Unusual circumstances or field conditions. 

v. Excavate test holes in such a manner as to prevent any damage to 
wrappings, coatings, cathodic protection or other protective coverings 
and features. Water excavation can only be utilized with written 
approval from the appropriate State District Office. 

vi. Be responsible for any damage to the utility during the locating 
process. In the event of damage, the Engineer shall stop work, notify 
the appropriate utility facility owner, the State and appropriate 
regulatory agencies. The regulatory agencies include, but are not 
limited to the Railroad Commission of Texas and the Texas 
Commission on Environmental Quality (TCEQ). The Engineer shall not 
resume work until the utility facility owner has determined the 
corrective action to be taken. The Engineer shall be liable for all costs 
involved in the repair or replacement of the utility facility. 

vii. Back fill all excavations with appropriate material, compact backfill by 
mechanical means, and restore pavement and surface material. The 
Engineer shall be responsible for the integrity of the backfill and 
surface restoration for a period of three years. Install a marker ribbon 
throughout the backfill. 

viii. Furnish and install a permanent above ground marker (as specified by 
the State, directly above center line of the utility facility. 

ix. Provide complete restoration of work site and landscape to egual or 
better condition than before excavation. If a work site and landscape is 
not appropriately restored, the Engineer shall return to correct the 
condition at no extra charge to the State. 

x. Plot utility location position information to scale and provide a 
comprehensive utility plan sign and sealed by the responsible 
Engineer. This information shall be provided in the latest version of 
Micro Station or Geopak format used by the State. The electronic file 
will be delivered on CD or DVD. When reguested by the State, the 
Locate information must be over laid on the State's design plans. 

xi. Return plans, profiles, and test hole data sheets to the State. If 
requested, conduct a review ofthe findings with the State. 

xii. Close-out permits as reguired. 

FUNCTION CODE 309(309) - DESIGN VERIFICATION / CHANGES / ALTERATIONS 

A. DESIGN VERIFICATION, CHANGES AND ALTERATIONS 

1. Change Orders 
a. The Engineer shall review the CCAM on change orders to understand the 

State's policy. 
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b. Tbe Engineer sball provide an estimated cost of cbange orders to tbe 
State and aid tbe State in price negotiations of new pay Items added by 
cbange order.Revlew tbe information submitted by tbe contractor to verify 
tbe prices are witbin trie current State wide or district bid averages. Iftbe 
price exceeds trie bid averages, review tbe breakdown to ensure tbe 
contractor is using tbe allowedmark-ups as specified in tbe Spec Book. 
Prices sbouid be tair and reasonable based on tbe time, material, 
eguipment and labor necessary to perform tbe work. 

c. Tbe Engineer sball provide appropriate documentation including 
justification tor tbe cbangeorder,revised drawings and plan sbeets witb 
appropriate design backup documentation, cost breakdowns, time 
lmpacts,and cbange order descriptions. Record triis information In Site 
Managerfor execution by tbe State. 

d. Tbe Engineer sball work witb tbe State on submitting cbange orders. Ail 
cbange orders sball be signed by tbe State. 

e. Tbe Engineer sbaii coordinate witb tbe State by sending all cbange orders 
to tbe assigned District for funding beforeacbange order is sent to tbe 
contractor. 

f. Tbe Engineer sball provide all documentation supporting tbe need for any 
cbangeorders. 

g Tbe Englneersball provide all plan sbeetsassociated witb cbangeorders 
Tbe plan sbeets sball be signed,sealed and dated byaTexas Registered 
Professional Engineer.Tbe Engineer sball not perform inspections on tbeir 
design. Tbe State will perform or tbe State willuseanotber provider to 
performinspectlonsontbeEngineer'sdesign 

b. Tbe Englneersball provide Complete District Cbange Order Checklist, 
signed by tbe Engineer. 

I. Tbe Engineer sball follow any current and new processes tbat are 
mandated by tbe State. 

j If tbird party funds are associated witb tbe cbange order, tbe Engineer 
snail assist Area Office (AO)as needed. 

DELIVERABLES: 

Tbe Engineer sball provide tbe following: 

D Sealed, revised plan sbeet(s) for any cbanges made, and corresponding 
recommended cbangeorders 

D All cbange orders funded by tbe State and by tbe contractor 
D All documentation supporting tbe need for any cbange orders 
D All plan sbeets associated witb cbange orders sball be sealed by an Engineer 
D CompleteDistrictCbangeCrderCbecklist, signed bytbeEnglneer 
D Site Manager Cbange Order srieets 

2. Submittal,Tracking and Approval oftbe Sbop Drawings 
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a Tbe Eogioeer sball log,mooitor,aod coordioate the cootractors submittals 
of fabrlcatioo plaos, erectloo plaos, shop drawiogs, cbaoge orders, 
MateoalooHaod, time exteosioos, product aod material submittals, aod 
Requests for Ioformatioo (RPI). 

o. The Eogioeer shaii forward submittals aod shop drawiogs fo fhe 
appropriate party aod verify returo of documeots. 

0. Tbe Eogioeer sball address RPI's as directed by tbe State. 
d. The Eogioeer shall make recommeodatioos to tbe State for resolutioo of 

aoy RPI's aod draft aoy correspoodeoce oecessary for the resolutioo of 
theRPI. 

e. TbeEogioeershallcoordioateRPI resoiotioos with appropriate party as 
direoted hythe State. 

f. The Eogioeer sball submit all shop drawlogelectrooically as outlioedio tbe 
' Ouide to Electrooic Shop Orawiog Submittals. 

g. The Eogioeer shaii track aii shop drawiog submittals, reviews aod 
approvals. 

FUNCTiON 0 0 0 6 3 ^ ^ 

A PRO^EOTSUPERViSiON 

1. PorTrafficOootrol lospectioo, tbe Eogioeershall: 
a Review plao sheets for Traffic Oootroi Plao (TOR) chaoges or 

roodificatioos. 
h. Verify that all laoeaod rarop closures follow State guidelioes aod laoe 

restrictioos as fouodio the project plaos. 
c. Eosurethatall laoe closure ioforroatioo is seot tothe assigoed Olstrlct 

Puhlic loforroatioo Office 
as directed ooe week prior to the closure. 

d. Eosure tbat if scheduled laoe closures are caocelled,aOistrict's PIO,the 
Oorridor Mobility Ooordioator aod others, as directed, are ootified 
iroroedlately with updated Ioforroatioo. 

e. Ooordloate laoe closures with the AO staff. 
f. Oversee project oarricadesaod slgos oo a daily baslsaod coordioate 

correctioos with the cootractor as reguired. 
g. Perforroiospectioos of barricades aod report to cootractor oo Porro 599 at 

aroiolrouro of three iospectloos per roootb (two daytlroeiospectioos aod 
ooeoigbttiroe lospectioo). 

h. Ooordioate with tbe AO so thatabarricade lospectioo report is performed 
by tbe Olstrlct Ooostructioo office aod coordioate correctioos with 
cootractor. 

1. Ooroplete Porro 599, docuroeotiog deficieocies or actioos oeeded aod 
submit to cootractor for corrective actloos.Tbe Eogioeer sball documeot 
wheo the deficieocies or actioos are addressed aod escalate as reguired. 
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Ooce completed, seod to AO for review. No copies sball be maiotaioed by 
tbe Eogioeer,oorseot to aoy iodividuai via email, 

j . Eosure tbe cootractor makes repairs to oritioai iteros immediately aod 
otber detioieooies or aotioos sbaii be addressed as sooo as possible per 
item 502 Barricades, Sigos, aod Traffic Haodllog aod eotoroe ooo-
paymeot ot item, it oeeded. 

k. Eosure aii items meet requiremeotsof TMUTOO, TOP, staodardsaod 
specificatioos aod State compliaot list wbicb iociude atamiolmum: 

I. proper devices are used 
ii. devices are oieao aod tree ot damage 
iii. devices are property allgoed aod spaced 
iv. devices bave proper retiectivity 
v. pavemeotmarkiogs are performiog properly 
vi. propertiaggiog procedures are followed 
vii. sigos are properly mouoted aod oot leaolog 
vlll. tbe overall set op is iocompliaoce 

2. Por Project Ooordioatioo,tbe Eogloeer,as directed by tbe State,sball provide tbe 
followioglowritiog (for example, meetiog mioutes aod e-mails): 
a. Oooduct weekly ooordioatioo meetiogs ootbe project witb tbe State 

Represeotative,cootractor,Subcootractors aod otber ioterested parties. 
b. Participate lo safety meetiogs witb tbe State ootbe job site or Area Office 

or as reguired by tbe State. 
c. Oooduct pre-activity meetiogs for major operatioos or traffic cootrol 

cbaoges. 
d. Review tbe work scbeduie,plao cbaoges,coostructioo issues, submittal 

progress, traffic cbaoges, public Ioformatioo topics, aod all otber relevaot 
matters to iociude review aod approve tbe cootractor'sbaselloe scbeduie 
to verify tbe cootractor bas followed tbe approvedTraffic Oootrol Plao aod 
all work bas beeo locorporatedioto tbe scbeduie. 

e. Mooitor tbe progress of tbe contractor's approved scbeduie aod tbe 
progressof tbe work witb tbe goal of meetiog tbecootractcompletloo 
date, review aod mooitortbe cootractor's work scbeduie mootbly aod 
recommeodatioo to tbe State regardiog aoy cbaoges or oeeded cbaoges 
to tbe scbeduie, aod ootify tbe State if tbe scbeduie does oot adequately 
refiect appropriate completioodates, reasooable resources, or errors io 
logic. If additiooal time is reguested by tbe cootractor, tbe Eogioeer sball 
review tbe cootractor's request aod verify tbe time impact aoaiysis. 

f Analyze tbe cootractor's mootbly OPivi scbeduie aod provide 
recommeodatioos for modificatloos or acceptaoce aod verify tbe OPM 
schedules foiiow all guidelioes described io tbe specificatioos. Aoy 
revlsloos to tbe scbeduie will require approval by tbe State. 

3 Por Project Oorrespoodeoce, tbe Eogioeer sbaii: 

Page t3o f26 ATTAOHMENTO 



OontractNo.1^5IOP5008 
ERP OontractNo. 4587 

a. Upon receipt ot written correspondence trom the contractor, draft a 
response witbin five (5) working days for tbe State to review,comment, 
approve and sign, the Engineer shaii track aii correspondence, approved 
or outstanding All informal correspondence should be sent to the State 
via e-mail. All formal correspondence sbould be sent on the Engineer's 
letterhead. 

h. Manage project issues and work directly with the contractor as directed in 
writing hythe State. 

c. Escalate any major project issues to the State. 
d. Copy the State's Project Manager (PM) on all internal and external 

correspondence. 

DELIVERABLES 

the Engineer shall provide the following: 

D Monthly Barricade Inspection Reports 
D Baseline Schedule review 
D Monthly Update Reviews 
^ time Impact Analysis Reviews 

PUNOtiON 0006 300^0 ) GENERAL P 

A INSPECTION OPWORK IN PROGRESSANO PROJECT 

1. the Engineer shall inspect work incorporated into the project as assigned hythe 
State to: 
a. Verity that the project is hullt according to the plans andspecitications, 

and aii contract documents, 
h. Verity the accuracy otthe work and determine pay guantities hy making 

measurements as assigned hythe State. 
c. Verity all the specitications and special provision reguirements are met tor 

inspecteditemsot work regarding materials,construction,measurement 
and payment. 

d. Verity daily guantities tor each Item ofwork assigned, performed and 
tabulate Intoamonthly pay estimate to the contractor, the estimate shall 
befurnlshedtotbeStateforexecutionofpaymentviaSiteManager. 

e Enter measurement and payment information daily into Site Managerfor 
the Items inspected hythe Engineer personnel, 

f. All fields sball be completed in Site Manager,unless otherwise directed by 
the district's construction personnel 

g Verify all material sourcing information Is entered into Site Manager and 
address all material or testing deficiencies onamonthly basis. 
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2. the Engineershall maintain aii records ontbe projectper State and District 
procedures including Daily Work Reports(OWR), diaries, sbopdrawlngsand 
submittals, RPI drawings and sketches of measured items, sets of plans, record 
set plans, material on riandtorms and general correspondence. 

3. the Engineershall verity whether drilled shatter pileinstallationshavebeen 
properly performed Inspector should have knowledge in geological materials to 
ensure proper founding is achieved, proper underwater and slurry displacement 
concretepiacement procedures andproper use of steel casing for dewatering 
and stability applications are implemented. 

4. trie Engineer sball verify appropriate mill tests, materials approval and Buy 
America certifications are available as reguired. 

5. tbe Engineer sball verify Historically Underutilized Business (HUB) 
documentation; Commercially UsefulPunctionreviews;Prompt Pay and Wage 
rate surveys are complete and correct. Verify corrections are made bythe 
contractor. 

6. trie Engineer shall verify and document all contractors" Eorm CSt-C^I 
(Additional Classification and Wage Rate Reguest) and Eorm 2182 
(Commercially Useful Function Site Review) as directed by tbe State in writing 
(meeting minutes, emails and other). 

7. For Monthly Progress Estimates, the Engineer shall; 
a Prepare all monthly progress estimates in Site Manager for approval by 

tbe State and submit them on tbe date that is determined by tbe State for 
each estimate cycle. 

b. Verify all guantities and coordinate witb the contractorwhen discrepancies 
arise. 

c. Submitacopy of tbe Site Manager Installed work report or eguivalent at 
tbe end ofeacb week to tbe contractorfor concurrence. 

d. Make recommendation for payment forwork Inspected during trie month. 

8. theEngineer shallmaintalna logof all contractor submittalslncludlng RPIs, 
sbop drawings, concrete, police officer bours, material testing reguirements, 
material on band, reviews, approvals, and any other logs deemed necessary by 
tbe State, and upon reguest provide tbe log to tbe State. 

9. the Engineer shall administer the material on band, process and shall; 
a. Verify eligibility for paymentof any material reguested for payment of 

material on riand. 
b. Monitor and verify materialon riand beforepaying trie contract per tbe 

reguirements oftbe specification. 
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0. Performon-site andoff-site checks to verify thematerial is part of me 
contractor's inventory as directed. 

d. Ooilect invoices, certifications and testing information from the contractor 
to payfor material on hand within sixty (50)days. 

e. Remove the material from the estimate, if no invoices are provided within 
sixty (50)days. 

f. Spot check on-site and off-site the material on hand and document for 
accuracy. 

g. Maintainalog per State Olstrlct procedures. 

10. Porthe Environmental Process, the Engineershall: 
a. Pollow all current Storm Water Management guidelines and verify SW3P 

and Environmental Permits issues and Oommitments (EPIO) sheet 
requirements are followed. 

h. Verify appropriate permits are in place for all contractor Project Specific 
Locations (PSL's). 

c. Maintain the SW3P working drawings,which shall he located in the field 
office at aii times. 

d MaintaindocumentationinaccordancewiththetexasPoilutantOischarge 
Elimination System's (TPOES), and Oonstruction Oeneral Permit(OOP). 

e. Perform SW3P inspections every seven (7) calendar days and record the 
results on the State's 2118 form and report and deficiencies to the 
contractor and verify corrections were made per the requirements of the 
OOP 

f. Verifythatthecontractorfollowsthe guidelines ofthe OOP. 
g. Notify the State immediately in the event the contractor has failed to make 

the corrections as perthe requirements ofthe OOP. 
h. Provide all environmental correspondence to the State. 
1. If there are any change orders or added construction that will impact the 

Environmental document, the Engineer shall coordinate with the State to 
provide the necessary documentation. 

j . Maintain a separate SW8P working copy of plan set and verify it is 
updated accordingly to remain in compliance, 

k. Provide personnel certified in EMSTraining Matrix, ENV103 and ENV300, 
oreguivalent. 

11. Por Oocumenting and Reporting, the Engineer shall: 
a. PrepareaOWR for each day of work from the begin work date until finai 

acceptance. All inspectors shall prepare their ownOWR each day they 
are on the project. Each OWR must have tbe weather recorded for tbat 
day,including temperature high and low, weather conditions, ail visitors to 
the project, traffic conditions, lane closure hours, police officer names and 
hours worked, portable message sign hours, instruction given to the 
contractor, the contractor work hours, the contractor's equipment and 
utilization, and equal employment opportunity (EEO) issues, safety 
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cooceros,SW3P ioformatioo, aod accideots. Wbeo recordiog ioformatioo 
pertaioiog to accideots, record ooiy factual ioformatioo as observed; oot 
persooal opioioo. Aiso, iocludetbe subcootractorsoo mo project, mo 
oumber of bours ootbe project, aod tbe work tbey are performiog,aod 
items for paymeot. 

b. Malotalo aii relevaot subcootractor forms, cootract assuraoce logs, 
agreemeots,aodstatemeotsofcompliaoce. 

c. Submit subcootractor approval requests to tbe State's Area Office 
(iociudiog bauiiog trucks). Tbe State wiii ioput tbe approval date ioto Site 
Maoager. State approval sball be reguired prior to paymeot to tbe 
cootractorfortbework performed by tbe subcootractor. 

d. Pii louttbeOWRworkitems tab asameaostopay for items of work 
iospected. loput tbe statioo oumber, supportiog calculatioos, guaotity 
belog paid, aoy commeots or remarks oecessary, aod aoy otber 
ioformatioo to properly distioguisb tbe itembeiogpaid. Refereoceplao 
sbeets as refereoce markers. 

e. Malotalo bard copies of measuremeots aod attacbmeots tbat support tbe 
calculatioos aod guaotities Iistedio tbe OWR's. 

f. Maiotaioadaily diary oo tbe project io Site Maoager. Tbis diary will allow 
tbe Eogioeer to recommeod paymeot for tbe items Iistedio tbe OWR aod 
to cbarge time oo tbe project aod malotalo milestooe charges, if 
applicable. Nopaperdiarywillbemaiotaioed. 

g Ideotlfy items tbat will overruoaod uoderruoduriog tbe course of tbe 
project. Tbese sbould be addressed via cbaoge order per tbe State 
policy. 

b. Pollow State's Ooocrete Proceduresforfieldcoocretespecimeos. 
I. Maiotaioaset of project records aod setup accordiog to State procedures, 
j . Ooordioate witb tbe State for tbe State Olstrlct Audits to be performed. 

Track resolutioo of audit deficieocies. 

12. tbe Eogioeer sball provide all items tbat are listed uodertbePield Office 
Eguipmeot Sectioo oftbis scope. 

OELiVERA8LESforitems112 
TbeEogioeersballprovidetbefollowiog; 

D Mootbly Project Estimates (witb bard copies of measuremeots aod attacbmeots tbat 
support tbe calculatioos aod guaotities Iistedio tbe estimate). 

D Mootbly 3rd party estimates. 
D Mootbly Material ooHaodforms(1914aod 1915) HMA0^2forms. 
D Paid iovoices for material oo baod. 
^ Oocumeotatioo for extra work. 
^ SW3PWorkiogPlaoSet. 
^ WeeklySW3Piospectioos(2118Porm). 
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^ One OWR per day by eacb person inspection items of work on tbe project(record in 
Site Manager) and supporting bard 

D All drilled shaftorpilelogs(record in Site Manager). 
^ One Oiary per day by tbe project Engineer or Project Manager (record in Site 

Manager). 

13. Construction Scheduling Support Services (Primavera Scheduling Software) 
a. Contract Time Oetermination 

i. Tbe Engineer sball deveiopacontract time determination scbeduie for 
the State's use in establishing tbe working days forthe PS^E. 

ii. Tbe Engineer sbaii use production rates approved by tbe State. 
iii. The Engineer sball use Primavera scheduling software unless directed 

otherwise by tbe State. 
iv. Tbe Engineer shall use appropriate calendars and coding tor modeling 

tbe type ofwork and incorporate weather and other constraints in the 
calendars. 

v. Tbe contract time calendar sbouid conform to tbe definition of a 
working day as defined in the PS^E. 

vi. The Engineer shall develop tbe time determination schedule to follow 
the traffic control plans taking into consideration tbe breakdown of 
guantities of work to be done in eacb phase. 

vii. The Engineer sball review contract time determination schedules and 
provideawritten summary offindings. 

b. Preliminary and Baseline Schedules 
i. Tbe Engineer sbaii review, analyze, and provide recommendations and 

submitareview report on Contractor's preliminary schedule. 
II. The Engineer shall review, analyze, and provide recommendations and 

submitareview report on the contractor's baseline schedule. 
ill. Tbe Engineer sball attend ^reconstruction Meeting and any otber 

reguired meetings. 
c. Schedule Updates (Progress and Revised) 

TheEngineersball: 
i. Review and analyze Contractor's monthly progress scbeduie updates, 

and submit updated Scbeduie Review Report, include a detailed 
review of critical and near critical activities. Compare current update to 
previousupdatesusingClaimOigger 
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II. Review and analyze Contractor's monthly schedule updates tor 
revisions and submit Revised Scbeduie Review Report. Compare 
revision to previous version of scbeduie using Claim Oigger. 

iii. Coordinate witb tbe State's tieid personnel or Olstrlct Construction 
Office, to compare actual construction status witb tbe Contractor's 
montbly update. Verity accuracy ottbe scbeduie, actual start dates, 
actual tinisb dates, and percent complete or remaining duration. 
Review tbe monthly Oaily Work Reports (OWR). 

iv. Scbeduie montbly site visits witb tbe State's District Construction Cttice 
or Field personnel. 

v. Upon tbe State's reguest, coordinatewitb theState'spersonneion 
adjacent projects to determine possible contiicts or impacts. 

vi. From interim scbeduie updates provided by tbe Contractor, identity 
cbanges in critical patb or cbanges in controlling delays. 

vii. Identity possible future scheduling contiicts and report. 
viii. OevelopaProject Scbeduie Status Report (PSSR) to monitor project 

completion dates, identity actual and potential critical patb slippage, 
and recommend strategies tor mitigating critical patb delays. 

ix. Monitortbe effects otweatber(calendar-day projects) and otber non-
excusable impacts on tbescbeduleand provide meanstoseparate 
tbese from excusable impacts. 

x. Verify tbat scbeduie updatesare separate: Progress Scbeduie vs. 
Scbeduie Revisions (Revisions require tbe State's approval) in 
accordance witb tbe specifications. 

xi. Attend meetings on an as needed basis, 
d. Time ImpactAnaiysis(TIA) 

Tbe Engineer sball: 
I. Review and anaiyzeTIAs from the contractor in accordance with tbe 

Special Provision or tbe iatest version or applicable Standard 
SpecificationsforConstruction and Maintenance ofHighways, Streets, 
and Bridges Spec Book. 

ii. Coordinatewitb State's Area Officeand Olstrlct Construction Office 
personnel to determine tbe validity oftbe TIAs. 

iii. Assist in analyzing Oelay Claims. 
iv. Provide report for tbe justification of granting or rejecting time 

reguested to tbe State. 
v. Review overhead documentation for compensable delays. 
vi. Recommend scheduling alternatives to mitigate impact resulting from 

conflict to tbe State. 
vii. Perform independent TIA as an alternative to Contractor submittal. 
viii. Monitor PSSR to verify the TIA process. 

Paget9of25 ATTACHMENTC 



CootractNo.15-5IDP5008 
ERP CootractNo. 4587 

14. Oeoeral 

The Eogioeer shall: 

a. lovestigate, aoaiyze aod recommeod resolutioo to mitigate schedule 
impacts hetweeo adjaceot coostructioo cootracts as directed hythe State, 

h. lotorm the States Area Eogioeer aod District Coostructioo Ottice ct 
upcomiog laoe closures, aod high demaod lospectioo oeeds. 

o. lotorm the State otmilestooestatus,major trattic chaoges, aod project 
completioo tor postiog to the project weh page hythe State, 

d. Review cootract time determioatioo schedules aod provide writteo 
summary ottiodiogs. 

DELIVERABLES 

TheEogioeershallprovidethetollowiog: 

^ Contract Time Deterroioatioos to iociude the foiiowiog^ 

o Cootract time determioatioo schedules withtheiistiogot activities, productioo 
rates, guaotities, aod duratioos to support the resultiog cootract time. 

^ Baseline Schedoie Review Reports to inciode the toiiowiog^ 

^ Traosmittal letters to State's Area Eogioeer aod District Coostructioo Ottice 
providiog summary ottiodiogs aod recommeodatioos to accept or rejectthe 
preiimioary or detailed (haselioe)schedule. 

o Oratt letters tor State's Area Eogioeer's sigoature ootityiog Cootractor ot 
schedule acceptaoce or rejectioo. 

o Completed Checklists tor Schedule Review. 
^ Detailed iistiogsot schedule deticieocies. 
o Aoy other documeotatioo to supporttiodiogs. 

^ Schedule Updates (Progress aod Revised) Review Reports to inciode the 
following^ 

o Progress Scheduie Review Report 
D Traosmittai ietterto State's Area Engineeraod District construction Office 

providing the foiiowiog: 
o summary offindings, 
o iists identifying poteotiai future criticai path impacts, and 
o recommendations to accept or reject the update. 
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D Oraft letter for State's Area Engineer's signature notifying Contractor of 
schedule update acceptance or rejection. 

D Completed Checkllstfor Progress Schedule Review. 
D Oetailed listing of schedule deficiencies. 
D Claim Oiggeroutputwith written explanation ofthe results summaryform. 
D Updated Project Schedule Status Report(PSSR). 
D Plots ofiook-ahead schedules showing work planned for next^months. 
D Any other documentation to support findings. 

o Revised Schedule Review Reoort 
D Transmittal letters to State's Area Engineer andOistrict Construction Office 

providing summary offindings and detailed discussions of revisions including: 
o changes to critical path due to the revision, 
o changes fo fhe project calendars, 
o changes fo resources or seguencing, 
o discussions offhe positive and negative effects offhe revisions, and 
o recommendations to accept or reject the revision. 

D Oraft letters for State's Area Engineer's signature notifying Contractor of 
schedule revision acceptance or rejection. 

D Updated Project Schedule Status Reports. 
D Claim Oiggeroutputwith written explanation of the results summaryform. 
D Any other documentation to supportfindings. 

^ Time ImpactAnaiysis Review Report to inciode the following^ 
o Transmittal letter to State's Area Engineer and Olstrlct Construction Office 

providing summary of findings and recommendation to accept or reject the time 
impact analysis. 

o Oraft 
o letter for State's Area Engineer's signature notifying Contractor of TIA 

acceptance or rejection, 
o Copiesof recommended scheduling alternativesto mitigate impacts resulting 

fromconfiicts. 
o Independent TIAs as an alternative to Contractor's suhmittals. 

D Progress Report to inciode the following^ 
o Aprogressreportthatcomparesplanned construction performance, expressed 

as percentage complete, with actual performance, 
o Summary statements regarding accomplishments during the reporting period and 

listings of major concerns and issues pertaining to construction progress, 
o Asummary progress report will he developed and maintained that shows the 

overall status of the entire construction project for presentation, 
o A ninety (90)day look ahead of critical and near critical activities. 
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PUNCTiONCOOB300(330)^OBNBRALPONCTiON 

A. ^OB CONTROL 

1. The Engineer shall perform all sampling and testing of components and materials 
in accordance with the standard specifications, and all other standard and special 
specitications and special provisions appiicahie in this agreement. Meet the 
minimum sampling freguencies set out in theTxOOT 2010 Ouide Schedule for 
Sampling and Testing for materlals.The testing shall include tbe following 
materials and all the components otthe materials listed: Asphalt, Concrete, Soils 
and Aggregates. The estimated numher otsamples and tests are hased on 
guantities In the executed construction contract. 
a TheEngineer shall ensurethetesting iscompletedand input IntoSlte 

Manager. NOTE: The contractor is responsible tor testing Item 360 
Concrete Paving. 

h. The Engineershall providecertitied personnel, outlined in their Ouality 
Assurance and Ouality Control (OA/OC) plan tbat are knowledgeable of all 
materials testing procedures All personnel performing acceptance tests 
must provide certificationsand must maintain tbe certifications throughout 
theproject. TheStatereservesthe right to reguirereplacementof any 
technician during this contract if performance is determined to be 
unsatisfactory or the technician fails to maintain appropriate certifications. 

c. The Engineer shall provide technicians certified in accordance with 
TxOOT Ouality Assurance Programs for Construction (OAP) or other State 
approved programs, such astheTexas Asphalt Pavement Association 
(TxAPA) for Hot Mix Asphalt, and the Soils and Base Certification 
Program, as listed below. 

d The Engineer sball provide certified tecbnicians to perform the following 
tests: 

i. HotMixAsphaltTesting 
D Level IDA 
D Level l-B 
D Level II 
D All othertests in the Manual ofTestingProcedures200-PSeriesor 

ASTM Procedures not covered in Level l-A, Level l-B, or Level II 
II. ConcreteTestlng 

D OAP Program for ConcreteTestlng 
D Othertestsoutllned in the Manual ofTesting Procedures 400-A 

Series or ASTM Procedures that are not included In the OAP 
Program 

e. The Engineer shall perform testing on the project.These tests include all 
tests listed in State's Ouide Schedule to Sampling and Testing dated 
2010 Pollow the State's Ouide Schedule of Sampling and Testing to 
establishtestlngfreguencles Testing freguencies may beincreasedas 
directed by tbe State. 
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f. tbe Englneersball notify tbe State, todetermine if any tests maybe 
waived. 

g. tbe Engineer sball attend preconstructionCA and CCtestingmeetings 
priorto begiooiog work. 

b. tbe Eogioeer sbaii: 
I. Review aod reoororoeod approval or rejection tor aii saropiiog aod 

testing documentation submitted by tbe contractor for compliance witb 
appiioabie State aod tederai regulations, staodards, aod oootraot 
reguirements. 

ii. Verify all materials used meet specifications, or identify materials tbat 
do ootroeetspeoitioatioosaod reoororoeod aotioo wbiob sbould be 
taken. 

iii. Certify tbat aii materials used during construction roeet tbe 
specifications as outlined in tbe Site Manager Support System. 

iv. Work olosely witb tbe State to resolve all material disorepaooies before 
tbe next montbly estimate is processed by utilizing tbe ^IteReport in 
Site Maoager. 

v. Eoter all test data io Site Maoager. 
vi. Eoter all mix desigos,oooorete aod aspbalt, ioto Site Maoager. 

i. tbe Engineer sball report failing tests to tbe State witbin twenty-four (24) 
bours. 

DELIVERABLES: 

tbe Engineer sball provide tbe following: 

^ Montbly Deficiency Reports to track material issues(one(1)permontb) 
D Certification Verifications 
^ testiog documeotatioo as applicable 
^ Letters of Certification 
^ test Exception Letter 

PONCTIONCOOE300(^)^GENERALPLINC^^ 

A. FINAL CONSTRUCTION DOCUMENTS 

1. Por Pinal Construction Documents tbe Engineer sball: 

a. Providea comprebeosivepuocb l isttotbe cootractor wbeo work oears 
compietioo. 

b. Verify tbat all puocb list work is complete before recommeodiog 
acceptance to tbe State. 

c. Provide tbe cootractor puocb listtotbe State. 
d. Provide final complete construction records including as^buiit pians, final 

guantities, complete test reports, final HLiB reports, and project 
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documentation (including all general correspondence triat occurred during 
the project) within thirty (30) days of final acceptance of the project by the 
State. Einal project documentation shall loclude the following; folder 
labeled by Item number for items reguiring additional back-up; copies of all 
of the change orders withback-up; Material Invoices hack-op; Manifest 
tickets tor all material paid hy weight (Asphalt, Concrete, Lime, etc.); 
Material on Hand forms t914 and 19t5; Texas Oepartment of Licensing 
and Regulation (TOLR) Inspections; and any other applicable records 
necessary to complete the review. The Engineer shall submit the 
correspondence folder with the final records Including the as-bullts when 
submitting the final documents. 

e Rrovidealetter to tbe Area Office recommending certification tbat tbe 
project was constructed In substantial compliance with the plans and 
specifications and that materials Incorporated In the construction work and 
operations were In conformity with the approved plans and specifications. 

f. Contact TOLR for Inspection of work performed. 

DELIVERABLES 

Tbe Engineer shall provide the following; 

D Einal Records labeled by Item number 
D Manifest Tickets (Asphalt, Concrete, Hot Mix, Lime) 
D Copies of all change orders created on the project 
D Material on Hand forms for tbe duration of the project 
D Barricade Inspection Eorms 
D TOLR Inspection Report 
D Correspondence Elle 
^ As-built Plans 
^ Test Certification Report 
D Failing Samples Report 

FUNCTION COPE 300(390)^OENERALPUNCTION 

A CONSTRUCTION ENGINEERING NOTOTNERWISE CLASSIFIED 

t . The Engineer shall perform; 
a. Post Letting Activities Priorto Construction to include; 

I. Scriedule and assist In conductingapreconstruction conference for the 
project, document tbe conference in accordance witb State procedures 
as outlined in CCAM and Olstrlct Procedures. 
^ Scbeduie Pre-Construction Conference. 
^ Assist In conducting pre-construction conference. 
^ Oocument the conference in accordance with State procedures as 

outlined In CCAM and Olstrlct procedures 
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ii. Tho Engineer shaii monitor koowo existing utility facilities oo tho 
project: 
^ Coordinate any and all relocations or confiicts with tbe appropriate 

utility companies and the contractor. 
^ Documentany project delay or poteotiai delay caused hy utility 

confiicts. 
o. Por activities during Construction to include the Engineer's preparation or 

performanceoftbefollowing: 
i. Disputes and Claims 

D Upon notice trom the contractor ot pending oiaims tor extra work or 
changes in scope otthe work or deiay to the work, maintain records 
indicating the cost ot such work and deiay. 

^ Analyze tbe schedule andmakerecommendationsto tbeState's 
Area Engineer regarding such claims, time extensions, contract 
changes extra work or delay costs. 

D Assistin dispute negotiatlonsand claim resolution tbroughall levels 
of escalation including the Engineer'ssupport. 

ii Utllities^RCW 
D Coordinate with the Stateand their representatlveon utilityand 

RCWIssuesasneeded and attend meetlngsasreguired. 
ill. Internal and External Agency Audits 

^ Assist the State in any Internal and external agency audits that may 
he performed during the lite otthe construction project. 

D Provide documentation as reguested. 
c Por theCualityAssuranceandCuality Control Plan (CAandCC), the 

Engineershall: 
i. Develop and maintain a CA and CC plan tor inspections, record 

keeping, and testing and suhmlt to the State tor review. 
ii. Suhmitdocumentation tothe State tor verification of guaiity control 

checks. 
ill Include steps to ensure the State is receiving trained personnel on the 

project. 
iv. Submit tbis plan to the State. If changes to the plan are made by the 

Englneerorasdirected hythe State, the updated version shall he 
provided to the State Also,the Engineer shall address all State 
comments to the plan. 

v. Provideaguarterly comparison of estimated manpower versus actual 
manpower versus budgeted manpower. 

vi Provide monthly schedule of predicted manpower showing the 
estimated, actual, and budgeted manpower, 

d PorPubliclnformationand Coordination tbe Engineershall: 
I. Assist tbe State in the public relations activities Including the 

preparation of public information, attending public meetingsfor the 
purposes of providing Information to the public, notification of 
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ERPOontractNo.^B 

departmentpersonnelof lane ciosures,including press releases. All 
newsconferencesand media interviewswill be handled bythe State. 

ii. Initiate and conduct meetings which include, but are not limited to tbe 
following parties:contractorrepresentatives,neighboring construction 
projects, public works agencies, utilities, federal officials, tbe State, and 
their interested parties.The goal of these meetings will be to maintain 
adeguate cooperation and communication among all partners to tbis 
project. 

iii. Coordinate witb tbe State's Oistrict Public information Office (PIO) to 
resolve any issues from the public. 

OEL^ERABLES 

The Engineer shall provide the following: 

^ Pre-Oonstr^ctionOonference Agenda and Roster 
^ Partnering Pledge 
D OA and OO guaiity control plan 
^ Ouarterly OA and OO guaiity control checks 
^ Monthly sohedule of predicted manpower 
^ Oraph showing the estimated, actual, and budgeted manpower 

Note: Oue dates and format of deliverables will he determined hythe State's districts. 
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ATTACHMENTO 
0 1 

WORKAUTHORIZATION NO. 
CONTRACTPORENOINEERINOSERVICES 

THIS WORKAUTHORIZATION is made po 
No (theContract)enteredintobyandbetweentheStateofTexas,actingbyandthrough 
the Texas Oepartment ofTransportation (the State), and (the Engineer 

PARTI. The Engineerwill perform engineering services generally described as 
in accordance with the project description attached hereto and madeapart ofthis WorkAuthorization. The 
responsibilities ofthe State and the Engineer as well as the work schedule are further detailed in exhibits A,Band 
Cwhich are attached hereto and madeapart oftbe Work Authorization. 

PART II. The maximum amount payable underthis Work Authorization is^ and the method 
ofpaymentis as setforth in AttacbmentEofthe Contract. This amount is hased upon 
fees setforth in Attachment E,Pee Schedule,oftbe Contract and the Engineer's estimated WorkAuthorization 
costs included in ExhibitO, Pee Schedule, which is attached and madeapart ofthis WorkAuthorization. 

PART III. Paymentto the Engineerforthe services established underthis WorkAuthorization shall be made in 
accordance with Articles3thru5ofthe contract, and Attachment A, Articled. 

PART IV. This Work Authorization shall become effective on the date offinal acceptance ofthe parties hereto 
and shall terminate on , unless extended byasupplemental Work Autborization as provided in 
AftachmentA, Articled. 

The maximum contract time is tbe time needed to complete all work authorizations tbat will be issued in the 
firsttwo years ofthe contract. All work authorizations must be issued within the initial two-year period,starting 
from the contract execution date. 

PARTV. This Work Authorization does notwaive the parties'responsibilities and obligations provided underthe 
Contract. 

IN WITNESS WHEREOP^tbis Work Authorization is executed in duplicate counterparts and hereby accepted 
and acknowledged below. 

THEENGINEER THE STATE OPTE^AS 

Contract No. 15-5IOP5008 
ERPContractNo.4587 

(Signature) (Signature) 

(Printed Name) (Printed Name) 

(Title) (Title) 

(Date) (Date) 

LIST OF EXHIBITS 
Exhibit A Services to be provided by the State 
Exhibit B Services to be provided by the Engineer 
Exhibit C Work Schedule 
Exhibit D Fee Schedule/Budget 
Exhibit H-2 Subprovider Monitoring System Commitment Agreement 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

ATTACHMENT D 
D-2 

SUPPLEMENTAL WORK AUTHORIZATION NO. 
WORK AUTHORIZATION NO. 

CONTRACT FOR ENGINEERING SERVICES 

THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5 
Contract No. hereinafter identified as the "Contract," entered into by and between the 
State of Texas, acting by and through the Texas Department of Transportation (the State), and 

(the Engineer). 

The following terms and conditions of Work Authorization No. are hereby amended as follows: 

This Supplemental Work Authorization shall become effective on the date of final execution of the parties 
hereto. All other terms and conditions of Work Authorization No. not hereby amended are to remain in 
full force and effect. 

IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and 
hereby accepted and acknowledged below. 

THE ENGINEER THE STATE OF TEXAS 

(Signature) (Signature) 

(Printed Name) (Printed Name) 

(Title) (Title) 

(Date) (Date) 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

ATTACHMENT E 

FEE SCHEDULE 
(Final Cost Proposal) 

This attachment provides the basis of payment and fee schedule. The basis of payment for this 
contract is indicated by an "X" in the applicable box The basis shall be supported by the Final 
Cost Proposal (FCP) shown below. If more than one basis of payment is used, each one must be 
supported by a separate FCP. 

"X" Basis 

Lump Sum 
The lump sum shall be equal to the maximum amount payable. The lump sum 
includes all direct and indirect costs and fixed fee. The Engineer shall be paid 
pro rata based on the percentage ofwork completed. For payment the 
Engineer is not required to provide evidence of actual hours worked, travel, 
overhead rates or other evidence of cost. 

X Unit Cost 
The unit cost(s) for each type of unit and number of units are shown in the FCP. 
The unit cost includes all direct and indirect costs and fixed fee. The Engineer 
shall be paid based on the type and number of units fully completed and the 
respective unit cost. For payment, the Engineer is not reguired to provide 
evidence of actual hours worked, travel, overhead rates or any other cost data. 
The FCP may include special items, such as equipment which are not included 
in the unit costs. Documentation of these special costs may be required. The 
maximum amount payable equals the total of all units times their respective unit 
cost plus any special direct items shown. 

X 
Specified 
Rate 
Basis 

The specified rates for each type of labor are shown in the FCP below. The FCP 
may include special items, such as equipment which are not included in the 
specified rates. Payment shall be based on the actual hours worked multiplied 
by the specified rate for each type of labor plus other agreed to special direct 
cost items. The specified rate includes direct labor and indirect cost and fixed 
fee. The State may request documentation of reimbursable direct costs 
including hours worked. Documentation of special item costs may be required. 
The specified rate is not subject to audit. 

Cost Plus 
Fixed Fee 

Payment shall be based on direct and indirect costs incurred plus a pro rata 
share of the fixed fee based on the ratio of labor and overhead cost incurred to 
total estimated labor and overhead cost in the FCP or the percentage of work 
completed. The invoice must itemize labor rates, hours worked, other direct 
costs and indirect costs. The Engineer may be required to provide 
documentation of hours worked and any eligible direct costs claimed. The 
provisional overhead rate charged is subject to audit and adjustment to actual 
rates incurred. The FCP below shows the hourly rates for labor, other direct 
expenses including but not limited to travel and allowable materials, provisional 
overhead rate and the fixed fee. 

A. Actual Cost Plus Fixed Fee - Actual wages are paid (no minimum, 
no maximum. This option does not apply to Indefinite Deliverable 
Contracts.) 

B. Range of Cost Plus Fixed Fee - Actual wages must be within the 
allowable range shown on the Final Cost Proposal. 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

Final Cost Proposal (FCP) Supporting Basis of Payment 

* The MAXIMUM AMOUNT PAYABLE is $3.500.000.00 . 

The maximum amount payable is based on the following data and calculations: 

* Maximum amount payable must be negotiated for each work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 
OTHER DIRECT EXPENSES 

Rates Shown App ly To Prime Provider and Al l Subproviders 
Services To Be Provided Unit Fixed Cost Maximum Cost 

Lodging/Hotel (Taxes/fees not included) day/person Current State Rate 
Lodging/Hotel - Taxes and Fees day/person $ 30.00 
Meals (Excluding alcohol & tips) (Overnight stay required) day/person Current State Rate 
Mileage mile Current State Rate 

Rental Car (Includes taxes and fees; Insurance costs will not be reimbursed) day $ 60.00 

SUV or ATV Rental (Includes taxes and fees; Insurance costs will not be 
reimbursed) 

day $ 125.00 

Rental Car Fuel gallon $ 4.00 
Air Travel (Use with Indefinite Deliverable Contracts) Rd Trip/person COACH FARE 
Oversize, special handling or extra baggage airline fees (with advance 
coordination with TxDOT) each Current Airline Rate 

Taxi/Cab fare each/person $ 40.00 
Parking day $ 20.00 
Toll Charges each $ 2.30 
Standard Postage letter Current Postal Rate 
Certified Letter Return Receipt each Current Postal Rate 
Overnight Mail - letter size each Current Postal Rate 
Overnight Mail - oversized box each $ 30.00 
Materials and Shipping Per Package $ 50.00 
Courier Services each $ 35.00 
Photocopies B/W (8 1/2" X 11") each $ 0.10 
Photocopies B/W (11" X 17") each $ 0.20 
Photocopies Color (8 1/2" X 11") each $ 0.40 
Photocopies Color (11" X 17") each $ 0.74 
Cardstock Color (8 1/2" X 11") each $ 1.00 
Digital Ortho Plotting sheet $ 1.25 
Plots (B/W on Bond) square foot $ 0.50 
Plots (Color on Bond) square foot $ 1.00 
Plots (Color on Photographic Paper) square foot $ 4.00 
Color Graphics on Foam Board square foot $ 4.00 
Presentation Boards 30" X 40" Color Mounted each $ 70.00 
Report Printing each $ 25.00 
Report Binding and Tabbing each $ 10.00 
Notebooks each $ 5.00 
Reproduction of CD/DVD each $ 3.00 
CDs each $ 1.00 
4" X 6" Digital Color Print picture $ 0.25 
Environmental Field Supplies (lathes, stakes, 
flagging, spray paint, etc.) day $ 50.00 

Railroad - Permit each $ 500.00 

Railroad - Safety Training (If required - Heavy Rail Safety Training Certificate, 
includes classroom training and employee certification card.) 

per person $ 150.00 

Traffic Control Services, Arrow Boards and Attenuator trucks - Small Project 
(Includes labor, equipment and fuel) 

day $ 1.200.00 

Traffic Control Services, Arrow Boards and Attenuator trucks - Medium 
Project (Includes labor, equipment and fuel) 

day $ 1,500.00 

Traffic Control Services, Arrow Boards and Attenuator trucks - Large Project 
(Includes labor, equipment and fuel) 

day $ 2,200.00 

Attenuator trucks - (Lane/Shoulder Closure) (Includes labor, equipment and 
fuel) day $ 400.00 

Attenuator trucks - (No Lane Closure) (Includes labor, equipment and fuel) day $ 260.00 

Flashing Arrow Board day $ 240.00 
Portable Message Board day $ 200.00 
Law Enforcement/Uniform Officer (including vehicle) hour $ 65.00 
Required Permit Fees (non- railroad) each $ 500.00 
Boat with Motor day $ 150.00 
Bulldozer Rental day $ 1,100.00 
Backhoe Rental day $ 900.00 
FEMA FIS (Manual) each $ 10.00 
GPS Receiver (rates applied to actual time GPS units are in use) hour $ 20.00 
GPS RTK (rates applied to actual time GPS units are in use) hour $ 35.00 
GPS Static (rates applied to actual time GPS units are in use) hour $ 35.00 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 
OTHER DIRECT EXPENSES 

Rates Shown App ly To Prime Provider and A l l Subprov iders 
Services To Be Provided Unit Fixed Cost Maximum Cost 

Map Records sheet $ 2.25 
Deed Copies sheet $ 1.00 
Certified Deed Copies sheet $ 3.00 
Historical Aerial Images Unit $ 250.00 
Aerial Photographs (1" = 500' scale) each $ 250.00 
Construction Truck (Includes operation, and maintenance costs; Insurance 
costs will not be reimbursed) 

day $ 81.00 

Construction Truck (Includes operation, and maintenance costs; Insurance 
costs will not be reimbursed) 

month $ 1,300.00 

Construction Truck 4X4 (Includes operation and maintenance costs: 
Insurance costs will not be reimbursed) day $ 140.00 

Construction Truck 4x4 (Includes operation and maintenance costs; 
Insurance costs will not be reimbursed) 

month $ 1,600.00 

Mobilization/Demobilization Laboratory each $ 2,100.00 
AASHTO Accreditation Aggregates Laboratory each $ 6,500.00 
AASHTO Accreditation Hot Mix Laboratory each $ 7,500.00 
AASHTO Accreditation Soil Laboratory each $ 6,500.00 
CCRL Accreditation each $ 11,000.00 
Equipment Calibration each $ 1,100.00 
Office Trailer Rental each $ 600.00 
Cylinder Molds each $ 1.15 
Lease of Cell Phone Data Plan/Mobile Hot Spot each/month $ 80.00 
IPAD, Notebook Lease each/month $ 80.00 
Lease of Laptop Computer/IPad and data plan each/month $ 80.00 
Vehicle Safety Equipment each/year $ 150.00 
Vehicle Safety Lights (One time only) each $ 1,000.00 
Lease of Lab Equipment month $ 1,000.00 
Personal Safety Equipment each/year $ 350.00 

Profit not allowed on Other Direct Expenses. 

For Cost Plus Fixed Fee, Specified Rate, and Unit Cost - Unless fixed, actual rates to be billed not to exceed the maximum shown. 
Documentation such as receipts or usage logs for other direct expenses are necessary for reimbursement, except for meals. For Lump Sum - No 
documentation required. Invoicing by physical percent complete includes combination of direct labor and other direct expenses. 

NOTE: For Cost Plus Fixed Fee, Specified Rate, and Unit Cost • Miscellaneous other direct expenses up to $100 per unit will be reimbursed at 
cost if approved and documented in advance by the State's Project Manager. Miscellaneous other direct expenses of $100 per unit or more will not 
be reimbursed unless a supplemental agreement to the contract and work authorization (if WAs are used) has been executed in advance 
authorizing the miscellaneous other direct expenses. No more than $2,500 in miscellaneous other direct expenses may be approved by the State's 
Project Manager over the life of this contract including prime provider and subproviders. For Lump Sum - This statement does not apply. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

PRIME PROVIDER NAME: HNTB Corporation 

Direct Labor 

Labor/Staff Classification Years of 
Experience 

Hourly Base 
Rate 

Hourly Contract 
Rate 

OFFICE PERSONNEL 
Senior Project Manager 20+ $ 85.00 $ 225.76 
Senior Engineer 15+ $ 66.62 $ 176.94 
Design Engineer 5 to 10 $ 43.74 $ 116.17 
Senior Structural Engineer 20+ $ 68.00 $ 180.60 
Engineer-In-Training 1 to 5 $ 34.00 $ 90.30 
Senior Scheduler 15+ $ 64.00 $ 169.98 
Scheduler $ 43.00 $ 114.21 
Admin/Clerical $ 23.00 $ 61.09 
Principal 20+ $ 85.00 $ 225.76 
Public Information Specialist 1 to 5 $ 36.00 $ 95.61 

$ - $ -
FIELD PERSONNEL 

Resident Engineer 15+ $ 82.63 $ 178.04 
Field Engineer 5 to 10 $ 53.50 $ 115.28 
Structural Inspector* 5+ $ 48.00 $ 103.42 
Senior Construction Inspector* 15+ $ 50.00 $ 107.73 
Construction Inspector III* 10 to 15 $ 45.00 $ 96.96 
Construction Inspector II* 5 to 10 $ 38.00 $ 81.88 
Construction Inspector 1* 1 to 5 $ 32.45 $ 69.92 
Environmental Inspector* 5+ $ 38.00 $ 81.88 
Records Keeper* $ 39.00 $ 84.03 
Admin/Clerical* $ 28.00 $ 60.33 

$ - $ -
INDIRECT COST RATE - OFFICE: 141.45% 

INDIRECT COST RATE - FIELD: 95.88% 
PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

* OVERTIME (OT) will only be allowed for field services involving inspection and testing. Prior to working OT, the 
provider must obtain written approval from the State's Project Manager (PM). For invoicing purposes, an e-mail 
approval from the State's PM may serve as documentation for reimbursement. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Cobb, Fendley & Associates, Inc. 

Direct Labor 

Labor/Staff Classification 
Years of 

Experience 
Hourly Base 

Rate 
Hourly Contract 

Rate 

OFFICE PERSONNEL 
Project Manager 10 to 20 $ 60.00 $ 175.89 
Senior Engineer 15+ $ 54.00 $ 158.30 
Project Engineer 10 to 15 $ 42.00 $ 123.12 
Design Engineer 5 to 10 $ 40.00 $ 117.26 
Engineer-In-Training 1 to 5 $ 29.00 $ 85.01 
Senior Engineer Tech 15+ $ 32.00 $ 93.81 
Engineer Tech 5 to 15 $ 27.00 $ 79.15 
Senior CADD Operator 15+ $ 30.00 $ 87.95 
CADD Operator 5 to 15 $ 26.00 $ 76.22 
Admin/Clerical $ 20.00 $ 58.63 
Senior Utilities Coordinator 15+ $ 45.00 $ 131.92 
Utilities Coordinator $ 35.00 $ 102.60 

$ $ 
FIELD PERSONNEL 

Senior Utilities Field Coordinator* 15+ $ 42.00 $ 103.12 
Utilities Field Coordinator* $ 34.00 $ 83.48 
Utilities Field Inspector* $ 30.00 $ 73.66 
Utilities Field Engineer* $ 45.00 $ 110.49 

$ $ 
INDIRECT COST RATE - OFFICE: 166.50% 

INDIRECT COST RATE - FIELD: 123.21% 
PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

* OVERTIME (OT) will only be allowed for field services involving inspection and testing. Prior to working OT, the 
provider must obtain written approval from the State's Project Manager (PM). For invoicing purposes, an e-mail 
approval from the State's PM may serve as documentation for reimbursement. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: H.R. Green, Inc. 

Direct Labor 

Labor/Staff Classification Years of 
Experience 

Hourly Base 
Rate 

Hourly Contract 
Rate 

OFFICE PERSONNEL 
Project Manager 10 to 20 $ 63.00 $ 185.32 
Admin/Clerical $ 20.00 $ 58.83 

$ $ 
FIELD PERSONNEL 

Construction Inspector III 10 to 15 $ 39.00 $ 96.05 
Construction Inspector II 5 to 10 $ 35.00 $ 86.20 
Construction Inspector 1 1 to 5 $ 31.00 $ 76.35 
Records Keeper $ 34.00 $ 83.73 

$ $ 
INDIRECT COST RATE - OFFICE: 167.42% 

INDIRECT COST RATE - FIELD: 123.89% 
PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

* OVERTIME (OT) will only be allowed for field services involving inspection and testing. Prior to working OT, the 
provider must obtain written approval from the State's Project Manager (PM). For invoicing purposes, an e-mail 
approval from the State's PM may serve as documentation for reimbursement. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Keville Enterprises, Inc. 

Direct Labor 

Labor/Staff Classification Years of 
Experience 

Hourly Base 
Rate 

Hourly Contract 
Rate 

OFFICE PERSONNEL 
Senior Scheduler 15+ $ 59.45 $ 140.65 
Scheduler $ 49.52 $ 117.15 

$ $ 
INDIRECT COST RATE - OFFICE: 115.07% 

PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: PaveTex Engineering and Testing, Inc. 

Direct Labor 

Labor/Staff Classification 
Years of 

Experience 
Hourly Base 

Rate 
Hourly Contract 

Rate 

OFFICE PERSONNEL 
Senior Engineer 15+ $ 59.00 $ 178.48 
Project Engineer 10 to 15 $ 49.00 $ 148.23 
Engineer-In-Training 1 to 5 $ 33.00 $ 99.83 
Senior Engineer Tech 15+ $ 38.00 $ 114.95 
Engineer Tech 5 to 15 $ 30.00 $ 90.75 
Junior Engineer Tech 1 to 5 $ 24.00 $ 72.60 
Admin/Clerical $ 21.00 $ 63.53 

$ $ 
FIELD PERSONNEL 

Field Engineer 5 to 10 $ 40.00 $ 112.64 
Senior Construction Inspector* 15+ $ 40.00 $ 112.64 
Construction Inspector III* 10 to 15 $ 39.00 $ 109.82 
Construction Inspector II* 5 to 10 $ 31.00 $ 87.30 
Construction Inspector 1* 1 to 5 $ 25.00 $ 70.40 
Records Keeper* $ 28.00 $ 78.85 

$ $ 
INDIRECT COST RATE - OFFICE: 175.00% 

INDIRECT COST RATE - FIELD: 156.00% 
PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

* OVERTIME (OT) will only be allowed for field services involving inspection and testing. Prior to working OT, the 
provider must obtain written approval from the State's Project Manager (PM). For invoicing purposes, an e-mail 
approval from the State's PM may serve as documentation for reimbursement. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Sanchez-Salazar & Associates, Inc. 

Direct Labor 

Labor/Staff Classification Years of Hourly Base Hourly Contract Labor/Staff Classification 
Experience Rate Rate 

OFFICE PERSONNEL 
Project Manager 10 to 20 $ 64.00 $ 147.84 
Engineer-In-Training 1 to 5 $ 30.00 $ 69.30 
Senior Engineer Tech 15+ $ 32.00 $ 73.92 

$ $ 
FIELD PERSONNEL 

Field Engineer 5 to 10 $ 38.50 $ 76.82 
Structural Inspector* 5+ $ 41.00 $ 81.81 
Senior Construction Inspector* 15+ $ 35.00 $ 69.84 
Construction Inspector III* 10 to 15 $ 32.77 $ 65.39 
Construction Inspector II* 5 to 10 $ 29.38 $ 58.62 
Construction Inspector 1* 1 to 5 $ 25.00 $ 49.89 
Environmental Inspector* 5+ $ 29.00 $ 57.87 
Records Keeper* $ 26.00 $ 51.88 

$ $ 
INDIRECT COST RATE - OFFICE: 110.00% 

INDIRECT COST RATE - FIELD: 81.40% 
PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

* OVERTIME (OT) will only be allowed for field services involving inspection and testing. Prior to working OT, the 
provider must obtain written approval from the State's Project Manager (PM). For invoicing purposes, an e-mail 
approval from the State's PM may serve as documentation for reimbursement. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Wiss, Janney, Eistner Associates, Inc. 

Direct Labor 

Labor/Staff Classification 
Years of 

Experience 
Hourly Base 

Rate 
Hourly Contract 

Rate 

OFFICE PERSONNEL 
Project Manager 10 to 20 $ 58.00 $ 189.47 
Project Engineer 10 to 15 $ 40.00 $ 130.67 
Senior Structural Engineer 20+ $ 57.00 $ 186.21 
Engineer-In-Training 1 to 5 $ 28.00 $ 91.47 
Admin/Clerical $ 18.50 $ 60.44 

$ $ 
INDIRECT COST RATE - OFFICE: 196.98% 

PROFIT RATE: 10.0% 

Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is 
subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work 
authorization, is not eligible for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 
UNIT COST PAYMENT BASIS 

SUBPROVIDER NAME: PaveTex Engineering & Testing, Inc. 
SERVICES TO BE PROVIDED UNIT COST 

SUE (Qualitv Level C and D) 

Includes labor and equipment for records research, CADD, and mapping. LF $ 0.40 

SUE (Quality Level B - Utility Desionation) 

Includes labor and equipment for records research, designating, engineering, 
surveying, CADD mapping and limited traffic control. LF $ 1.45 

SUE (Quality Level A - Utility Locate. Test Holes) 

Includes labor and equipment for vacuum excavation, engineering, surveying, 
CADD, and limited traffic control. These prices reflect that a Quality Level B service 
has been provided. 

Level A: 0 to 5 ft. each $ 975.00 
Level A: > 5 to 8 ft. each $ 1,250.00 
Level A: > 8 to 13 ft. each $ 1,550.00 
Level A: > 13 to 20 ft. each $ 2,100.00 
Level A: > 20 ft. VF $ 100.00 

SUE Mobilization/Demobilization 

These costs are intended to be a one-time expense compensation for 
mobilizing/demobilizing personnel and equipment portal to portal. Vacuum 
excavation truck (non-local) 

Mile $ 3.75 

Note: When the above unit prices are not utilized, the following appropriate rates will apply 
SERVICES TO BE PROVIDED UNIT COST 

Subsurface Utility Enaineerina (SUE) Field Services 
Interior pipe wall condition video (equipment only)(for small pipe from 12" to 24" in 
diameter) day $ 225.00 

Interior pipe wall condition video (equipment only)(for pipe larger than 24" in 
diameter) 

hour $ 300.00 

Ground Penetrating Radar (GPR) (equipment only) hour $ 50.00 
One (1) Designating Person with equipment hour $ 80.00 
Two (2) Designating Person with equipment hour $ 140.00 

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments. 

All unit costs are negotiated costs and are not subject to change or adjustment. 

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if applicable, 
in which the work was done. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is not eligible 
for payment under that work authorization. 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 
UNIT COST PAYMENT BASIS 

SUBPROVIDER NAME: PaveTex Engineering & Testing, Inc. 
SERVICES TO BE PROVIDED TEST CODE UNIT COST 

Soils Tests 
Determining Moisture Content in Soil Materials Tex-103-E each $ 11.00 
Determining Liquid Limits of Soils Tex-104-E each $ 35.00 
Determining Plastic Limit of Soils Tex-105-E each $ 35.00 
Determining the Bar Linear Shrinkage of Soils Tex-107-E each $ 40.00 
Determining the Specific Gravity of Soils Tex-108-E each $ 50.00 
Particle Size Analysis of Soils Tex-110-E each $ 75.00 

Determining the Amount of Material in Soils Finer than the 75 micrometer (No. 200) Sieve Tex-111-E each $ 45.00 

Laboratory Compaction Characteristics and Moisture-Density Relationship of Base Materials Tex-113-E each $ 285.00 

Laboratory Compaction Characteristics and Moisture-Density Relationship of Subgrade, 
Embankment Soils, and Backfill Material 

Tex-114-E each $ 280.00 

Field Method for Determining In-Place Density of Soils and Base Materials Tex-115-E each $ 50.00 
Ball Mill Method for Determining the Disintegration of Flexible Base Material Tex-116-E each $ 180.00 
Triaxial Compression Test for Disturbed Soils and Base Materials Tex-117-E each $ 1.800.00 
Soil-Cement Testing Tex-120-E each $ 300.00 
Soil-Lime Testing Tex-121-E each $ 315.00 
Determining Soil pH Tex-128-E each $ 40.00 
Measuring the Resistivity of Soil Materials Tex-129-E each $ 85.00 
Slurry Testing Tex-130-E each $ 45.00 
Determining Sulfate Content in Soils - Colorimetric Method Tex-145-E each $ 95.00 
Unconfined Compressive Test of Cohesive Soil ASTM D2166 each $ 55.00 
One-Dimensional Consolidation ASTM 02435 each $ 200.00 
Soil Direct Shear (CD) Clay ASTM 03080 each $ 555.00 
Swell tests (Free Swell) ASTM 04548 each $ 85.00 
Swell tests (Pressure Swell) ASTM 04848 each $ 190.00 

Bituminous Tests 
Sieve Analysis for Fine and Coarse Aggregate Tex-200-F each $ 60.00 
Bulk Specific Gravity and Water Absorption of Aggregate Tex-201-F each $ 75.00 
Apparent Specific Gravity of Material Finer than! No. 50 Sieve Tex-202-F each $ 75.00 
Sand Equivalent Tex-203-F each $ 100.00 
Design of Bituminous Mixtures Tex-204-F each $ 1,800.00 
Laboratory Method of Mixing Bituminous Mixtures Tex-205-F set of 3 $ 72.00 
Compacting Specimens Using the Texas Gyratory Compactor (TGC) Tex-206-F set of 3 $ 60.00 
Determining Density of Compacted Bituminous Mixtures Tex-207-F (Part I) each $ 35.00 
Test of Stabilometer Value of Bituminous Mixtures Tex-208-F set of 3 $ 100.00 
Determining Asphalt Conent of Bituminous by Extraction Tex-210-F each $ 175.00 
Determining Deleterious Material and Decantation Test for Coarse Aggregates Tex-217-F each $ 80.00 
Theoretical Maximum Specific Gravity of Bituminous Mixtures Tex-227-F each $ 75.00 
Determining Asphalt Content from Asphalt Paving Mixtures by the Ignition Method Tex-236-F each $ 150.00 
Superpave Gyratory Compacting of Test Specimens of Bituminous Mixtures Tex-241-F set of 2 $ 100.00 
Determining Flat and Elongated Particles Tex-280-F each $ 100.00 

Concrete & Aggregate Tests 

Sieve Analysis of Fine and Coarse Aggregate Tex-401-A each $ 65.00 
Fineness Modulus of Fine Aggregate Tex-402-A each $ 65.00 
Saturated Surface-Dry Specific Gravity and Absorption of Aggregates Tex-403-A each $ 65.00 
Determining Unit Mass (Weight) of Aggregates Tex-404-A each $ 55.00 
Determining Pecent Voids and Solids in Concrete Tex-405-A each $ 60.00 
Material Finer than 75 micrometer (No. 200) Sieve in Mineral Aggregates (Decantation Test 
for Concrete Aggregates) 

Tex-406-A each $ 65.00 

Organic Impurities in Fine Aggregate for Concrete Tex-408-A each $ 60.00 
Free Moisture and Water Absorption in Aggregate for Concrete Tex-409-A each $ 72.00 
Abrasion of Coarse Aggregate Using the Los Angeles Machine Tex-410-A each $ 190.00 
Soundness of Aggregate Using Sodium Sulfate or Magnesium Sulfate Tex-411 -A each $ 200.00 
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WAs Used 
Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT E - FEE SCHEDULE 
UNIT COST PAYMENT BASIS 

SUBPROVIDER NAME: PaveTex Engineering & Testing, Inc. 
SERVICES TO BE PROVIDED TEST CODE UNIT COST 

Determining Deleterious Material In Mineral Aggregate Tex-413-A each $ 75.00 
Compressive Strength of Cylindrical Concrete Specimens Tex-418-A each $ 20.00 
Determining Compressive Strength of Grouts Tex-442-A each $ 30.00 
Making and Curing Concrete Test Specimens Tex-447-A each $ 55.00 
Determining Crushed Face Particle Count Tex-460-A each $ 75.00 

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments. 

All unit costs are negotiated costs and are not subject to change or adjustment. 

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if applicable, in which the 
work was done: 

Note: Any direct labor, unit cost, or other direct expense classification Included in the contract, but not in a work authorization, is not eligible for payment 
under that work authorization. 
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WAs Used Contract No. 15-5IDP5008 

ERP Contract No. 4587 

ATTACHMENT F 

Not Applicable 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

ATTACHMENT G 

Computer Graphics Files for Document and Information Exchange 

Not Applicable 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

ATTACHMENT H-FG 
Disadvantaged Business Enterprise (DBE) 

for Federal-Aid Professional or Technical Services Contracts 

1) PURPOSE. The purpose of this attachment is to carry out the U.S. Department of Transportation's (DOT) 
policy of ensuring nondiscrimination in the award and administration of DOT assisted contracts and creating a 
level playing field on which firms owned and controlled by minority or socially and economically disadvantaged 
individuals can compete fairly for DOT assisted contracts. 

2) POLICY. It is the policy of the DOT and the Texas Department ofTransportation (henceforth the 
"Department") that Disadvantaged Business Enterprises (DBEs) as defined in 49 CFR Part 26, Subpart A and the 
Department's Disadvantaged Business Enterprise Program, shall have the opportunity to participate in the 
performance of contracts financed in whole or in part with Federal funds. Consequently, the Disadvantaged 
Business Enterprise requirements of 49 CFR Part 26, and the Department's Disadvantaged Business Enterprise 
Program, apply to this contract as follows. 
a. The Provider will offer Disadvantaged Business Enterprises, as defined in 49 CFR Part 26, Subpart A and 

the Department's Disadvantaged Business Enterprise Program, the opportunity to compete fairly for 
contracts and subcontracts financed in whole or in part with Federal funds. In this regard, the Provider shall 
make a good faith effort to meet the Disadvantaged Business Enterprise goal for this contract. 

b. The Provider and any subprovider(s) shall not discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The Provider shall carry out applicable requirements of 49 CFR Part 26 
in the award and administration of DOT assisted contracts. The requirements of this Special Provision shall 
be physically included in any subcontract. 

c. When submitting the contract for execution by the Department, the Provider must complete and furnish 
Exhibit H-1 which lists the commitments made to certified DBE subprovider(s) that are to meet the contract 
goal and Exhibit H-2 which is a commitment agreement(s) containing the original signatures of the Provider 
and the proposed DBE(s). For Work Authorization Contracts, Exhibit H-1 is required at the time of 
submitting the contract for execution by the Department. Exhibit H-2 will be required to be completed and 
attached with each work authorization number that is submitted for execution, if the DBE will be performing 
work. Any substitutions or changes to the DBE subcontract amount shall be subject to prior written approval 
by the Department. If non-DBE subprovider is performing work, insert N/A (not applicable) on the line 
provided. 

d. Failure to carry out the requirements set forth above shall constitute a material breach of this contract and 
may result; in termination of the contract by the Department; in a deduction of the amount of DBE goal not 
accomplished by DBEs from the money due or to become due to the Provider, not as a penalty but as 
liquidated damages to the Department; or such other remedy or remedies as the Department deems 
appropriate. 

3) DEFINITIONS. 
a. "Department" means the Texas Department ofTransportation (TxDOT). 
b. "Federal-Aid Contract" is any contract between the Texas Department of Transportation and a Provider 

which is paid for in whole or in part with U. S. Department of Transportation (DOT) financial assistance. 
c. "Provider" is any individual or company that provides professional or technical services. 
d. "DBE Joint Venture" means an association a DBE firm and one (1) or more other firm(s) to carry out a 

single business enterprise for profit for which purpose they combine their property, capital, efforts, skills and 
knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the 
contract and whose share in the capital contribution, control, management, risks and profits of the joint 
venture are commensurate with its ownership interest. 

e. "Disadvantaged Business Enterprise (DBE)" means a firm certified as such by the Department in accordance 
with 49 CFR Part 26. 

f. "Good Faith Effort" means efforts to achieve a DBE goal or other requirement of this Special Provision 
which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill 
the program requirement. 

g. "Race-neutral DBE Participation" means any participation by a DBE through customary competitive 
procurement procedures. 
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WAsOsed ContraotNo.15-51DF5008 
ERFContraotNo.4587 

4) PERCENTAGE GOAL. TTie goal for Disadvantaged Business Enterprise (DBE) participation in the work to 
be performed underthis contract i s^T^T^^o f the contract amount. 

^ PROVTDER^SRESPONStR^T^S.ADBEnriTnemavreceivecredittowardtheDBE^oalfo^ 
performed by his-her own forces and work subcontracted to DBEs. A DBE prime must makeagoodfaith effort 
to meet the goals. In the eventaDBE prime subcontracts toanon-DBE, that information must be reported to the 
Department. 
a. A Provider who cannot meet the cootract goal, io whole or io part, shall documeot the "Good Faith Efforts" 

takeo to ohtaio DBE participatioo. The followiogisalist of the types of actioos that may be coosidered as 
good faith efforts. It is oot ioteoded to beamaodatory checklist, oor is it ioteoded to be exclusive or 
exhaustive. Other factors or types of efforts may be relevant in appropriate cases. 

(1) Solicitiog through all reasooable aod available meaos the ioterestofall certified DBEs who have the 
capability to perform the work ofthe contract. T^e solicitation must be done witmn sufficient time 
to allow the DBEs to respond to it. Appropriate steps must be taken to follow up initial solicitations 
to determine,withcertainty,if the DBEs are interested. 

(2) Selecting portions of the work to be performed by DBEsmorder to mcrease the likelihood that the 
DBE goals wil l be achieved. T^isincludes,where appropriate, breaking out contract work items into 
economically feasible units to facilitate DBE participation, even when the Provider might otherwise 
prefer to perform the work items with its own forces. 

(3) Providmgmterested DBEs with adequate information about the plans, specifications, and 
requirements of the contract inatimely manner to assist themmrespondingtoasolicitation. 

(4) Negotiating in good faith with interested DBEs by makingaportion of the work available to DBE 
subproviders and suppliers and selecting those portions ofthe work or material needs consistent with 
the available DBEsubproviders and suppliers. 
The ability or desire of the Provider to perform the work ofacontract with its own organization does 
oot relieve the Provider'srespoosibility to makeagoodfaith effort. Additiooal costs iovolvedio 
fmdiog aod usmg DBEs is ootmitself sufficieot reasooforaProvider'sfailure to meet the cootract 
DBE goal, as loog as such costs are reasooable. Providers are oot, however, required to accept 
higher quotes from DBEs i f the price differeoce is excessive or uoreasooable. 

(6) Not rejectiog DBEs as being unqualified without souodreasoos based ooathorough iovestigatioo of 
their capabilities. 

(7) making efforts to assist ioterestedDBEsmobtamiog bonding, lines of credit, or insurance as 
required by the recipient or Provider. 
making efforts to assist mterested DBEs in obtaining necessary equipment, supplies, materials or 
related assistance or services. 

(9) Effectively using the services ofavailableminority/womeo community organizations; 
minority/womencontractors'groups; local, state, and Federal minority/women business assistance 
offices; and other organizations as allowed onacase-by-case basis to provide assistance in the 
recruitment and placement ofDBEs. 

(10) Ifthe Department'sDirector of the Business Opportuoity Programs Office determioes that the 
Provider has failed to meet the good faith effort requiremeots, the Provider will be giveoao 
opportuoityforrecoosideratioo by the Director of the appropriate Divisioo. 

NOTE^ The Provider must oot cause or allow subproviders to bid their services. 

b. T^eprecedmgmformatioo shall be submitted directly to the Chair of the ConsultaotSelectionTeam 
responsible for the project. 

c. The Provider shall make all reasooable efforts to honor commitments to DBEsubproviders named in the 
commitment submitted under Section 2.c. ofthis attachment. Where the Provider terminates orremovesa 
DBE subprovider named io the initial cornmitmeot, the Provider must demoostrateooacase-by-case basis to 
the satisfactioo ofthe departmeot that the origioallydesigoated DBE was oot able or willmg to perform. 

d. The Provider shall makeagoodfaith effort to replaceaDBEsubproviderthat is uoable or uowilling to 
perform successfully with another DBE, to the extent oeeded to meet the cootract goal. The Provider shall 
submitacompleted Exhibit H-2Form for the substitute firm(s). Aoy substitution ofDBEs shall be subject to 
prior writteo approval by the Departmeot. The Departmeot may requestastatemeot from the firm beiog 
replaced cooceroiog its replacemeot prior to approviog the substitution. 
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e. The Provider shall designateaOBE liaison officerwho will administer the OBE program and who wil l be 
responsible for maintenance ofrecordsofeffbrts and contacts made to subcontract with DBEs. 

f. Providers are encouraged to investigate the services offered by banks owned and controlled by disadvantaged 
individuals and to make use ofthese banks where feasible. 

6) EEtCTOtLTTYOEDBEs. 
a. TTie Oepartment certifies the eligibility ofDBEs, OBEjoint ventures and OBE truck-owner operators to 

perform OBE subcontract work on OOT financially assisted contracts. 
b. T^is certification will be accomplished through the use ofthe appropriate certification schedule contamed in 

this Oepartment'sOBE program. 
c. The Oepartment publishesaOirectoryofOisadvantaged Business Enterprises containing the names of firms 

that have been certified to be eligible to participate as OBEs on OOT financially assisted contracts. The 
directory is available from the Oepartment'sBusiness Opportunity Programs Office. TheTexas Unified 
Certification Program OBE Directory can be found on the internet at: 
http://www.dot.state.tx.us/services/business opportunity pro^rams/tucp dhe directory.htm. 

d. Only OBE firms certified at the time the contract is signed or at the time the comrnitments are submitted are 
eligible to be usedmthemformation furnished by the Provider as required under Section 
Eor purposes ofthe OBE goal on this contract, DBEs wil l only be allowed to perform work in the categories 
ofwork for which they were certified. 

7) DETER^tNATtONOFDOEPARTtCtPATTON. 
A firm must be an eligible OBE and performaprofessionalortechnical function relatm^ Oncea 
firm is determined to be an eligible OBE, me total amount paid to the OBE forwork performed with his/hero 
forces is counted toward the OBE goal. WhenaOBE subcontracts part of the work ofits contract to another 
firm, the value ofthe subcontracted work may be counted toward OBE goals only ifthe subprovider is itselfa 
OBE. Work thataOBE subcontracts toanon-OBE firm does not count toward OBE goals. 

A DBE subprovider may subcontract no more than ofafederal aid contract. The OBE subprovider shall 
perform not less than 30^o f the value of the contract work with assistanceof employees employed and paid 
directly by the OBE; and equipment owned orrented directly by the OBE. OBE subproviders must performa 
con^ercially useml mnction required in the contractmorder for payments to be credited toward n^^ 
contract goal. A OBE performsacommercially useful function when it is responsible for executing the work of 
the contract and is carrymg out its responsibilities by actually performing, managmg,a^ 
involved.Toperformacommercially useful function, the OBE must also be responsible, with res 
materials and supplies used on the contract, for negotiatmg price, determining quality and quantity,orderi^ 
material, and mstalling(whereapplicable)and paying for the material itself. WhenaOBE is presumed not to be 
performingacommercially useful mnction, the OBE may present evidence to rebut this presumption. 

AProvidermay count toward its OBE goalaportion ofthe total value of the contract amount paid toaOBE 
jomt venture equal to the distinct, clearly defined portion ofthe work ofthe contract performed by the OBE. 

Proof of payment, such as copies of canceled checks, properly identifying the Department'scontract number or 
project number may be required to substantiate the payment, as deemed necessary by the Oepartment. 

^ RECORDS AND REPORTS. 
a. After submission ofthe initial commitment reported (Exhibit H-1), required by Section 2.c.ofthis 

attachment, the Provider shall submit monthly Progress Assessment Reports (Exhibit H-3), after contract 
work begins, on OBE involvement to meet the goal and for race-neutral participation. One copy of each 
report is to be sent to the Oepartment'sBusiuess Opportunity Programs Office monthly,in addition one copy 
istobesubmitted with the ProvideBsinvoice.Oniyactnaipaymenfsmadefosubprovidersaretobe 
reported. These reports wil l be required until all subprovider activity is completed. The Oepartment may 
verify the amounts being reported as paid to DBEs by requesting copies ofcanceled checks paid to DBEs on 
arandom basis. 

b. OBE subproviders should be identified on the report by name, type ofwork being performed, the amount of 
actual payment made to each during the billing period, cumulative payment amount and percentage ofthe 

Page3of4 Attachment H-PC 



WAsOsed OonfraofNo.15-51OP5008 
5RPOonfraofNo.4587 

total contract amount. T^ese reports wil l be due within f i f feen(l^) days afferthe end ofacalendar month. 
Reports are required even when no OBE activity has occurred inabi l l in^ period. 

c. Ai l such records must be retamedOraperiod of seven (7) years Ollowmgfmal payment oruntil any 
mvestigation, audit, exammation,orotherreview undertaken durmg me seven (7) years is compl^^ 
shall be available at reasonable times and places Or inspection by authorized representatives ofthe 
Oepartment orthe OOT. 

d. Priorto receivmg final payment, me Provider shall submitaEmal Report (ExmbitH-4),det^^^ 
payments. T^eEmal Report is to be sent to the Oepart^ent'sBusinessOppormnity Programs Office and one 
( l)copy to be submitted with tbe Provider'sfinal invoice, i f the OBE goal requirement is not met, 
documentation ofthe good faith efOrts made to meet the goal must be submitted with the Einal Report. 

9) G O ^ P L L ^ C E O E P R O ^ ^ E R . T o e n s u r e t b a t O B E r e o u i r e m e n t s o ^ 
complied witn, tne Oepartment wil l monitors 
this contract. This wil l be accomplished byarev iewof^onth ly Progress Assessment Reports (Exhibit H-3), 
submitted to the Oepartment'sBusinessOppormnity Programs Office by the Provider indicating hi^ 
achieving the OBEcontract goal, and by compliance reviews conducted by the Oepartment. The monthly 
Progress Assessment Report (Exhibit H-3) must be submitted atammin^um monthly to me Business 
Opportunity Programs Office, in addition to with each invoice to the appropriate agency contact. 

T^e Provider shall receive credit toward the OBE goal based on actual payments to the OBE subproviders with 
the al lowing exceptions and only ifthe arrangement is consistent with standard industry practice. The Provider 
shall contact the Oepartment ifhe/she withholds orreduces payment to any OBE subprovider. 

(1) AOBE firm is paid but does not assume contracmal responsibility OrperOrmm^ 
(2) AOBE firm does not perOrmaconm^erciallyuseOl function; 
(3) Payment is made toaOBE mat cannot be linked by an invoice or canceled check to the contract under 

which credit is claimed; 
(4) Payment is made toabrokerorafirmwithabrokering-type operation; 
(^)Partial credit is allowed,mme amount of the Oe or con^ission provided the Oe or commission does not 

exceed that customarily allowed Or similar services, Orabona fide service, such as proOssional, 
technical, consultant, ormanagerial services, and assistancemme procurement of essential personnel, 
facilities, equipment, materials, orsupplies required OrperOrmance ofthe contract. 

AProvider'sfailure to comply with tbe requirements of this Special Provision shall constituteamaterial breach 
ofthis contract, f^suchacase, the Oepartment reserves t^e right to terminate the contract; to deduct the amount 
ofOBE goal not accomplished by OOEs from th^^oney due orto become due the Provider,notasapenalty but 
as liquidated damages to the Oepartment; or such other remedy or remedies as the Oepartment deems 
appropriate. 

08E^O.ATT 
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WAs Used Contract No. 15-5IDP5008 
ERP Contract No. 4587 

EXHIBIT H-1 

Texas Department of Transportation 
Subprovider Monitoring System 

Commitment Worksheet 

Contract #: 15-5IDP5008 Assigned Goal: 11.7% Federally Funded X State Funded 

Prime Provider: HNTB Corporation Total Contract Amount: $3.500.000.00 

Prime Provider Info: DBE HUB Both 

Vendor ID #: 14316230920 DBE/HUB Expiration Date: N/A 
(First 11 Digits Only) 

If no subproviders are used on this contract, please indicate by placing "N/A" on the 1st line under Subproviders. 

Subprovider(s) 

(List All) 

Type 

of Work 

Vendor ID # 

(First 11 Digits Only) 

D=DBE Expiration 

H=HUB D a t e 

$ Amount or 

% of Work* 

Cobb, Fendley & Associates, 
Inc. 

SUE/Utility 
Engineering 1742192879100 11% 

HR Green, Inc. Roadway CEI 1420927178300 1% 

Keville Enterprises, Inc. Scheduling 10431125912 6% 

PaveTex Engineering and 
Testing, Inc. 

Materials 
Testing/ 
Geotechnical 1742948206400 

D 
H 4/17/18 26% 

Sanchez-Salazar & 
Associates, Inc. 

Roadway/ 
Bridge CEI 1462055125000 

D 
H 2/28/16 5% 

Wiss, Janney, Elstner 
Associates, Inc. Bridge CEI 13627579561 3% 

Subprovider(s) Contract or % of Work* Totals 52% 

*For Work Authorization Contracts, indicate the % of work to be performed by each subprovider. 
Total DBE or HUB Commitment Dollars $ 

Total DBE or HUB Commitment Percentages of Contract 31 % 
(Commitment Dollars and Percentages are for Subproviders only) 

12/06 DBEH1.AT 
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EXHIBIT H-2 
Texas Department of Transportation 

Subprovider Monitoring System Commitment Agreement 
This commitment agreement is subject to the award and receipt of a signed contract from the Texas Department of Transportation 
(TxDOT). NOTE: Exhibit H-2 is required to be attached to each contract that does not include work authorizations. Exhibit H-2 is 
required to be attached with each work authorization. Exhibit H-2 is also required to be attached to each supplemental work 
authorization. If DBE/HUB Subproviders are used, the form must be completed and signed. If no DBE/HUB Subproviders are 
used, Indicate with "N/A " on this line: and attach with the work authorization or supplemental work authorization. 

Contract #: Assigned Goal: % Prime Provider: 

Work Authorization (WA)#: WA Amount: Date: 

Supplemental Work Authorization (SWA) #: to WA #: SWA Amount: 

Revised WA Amount: 

Description of Work 
(List by category of work or task description. Attach additional pages, if 

necessary.) 

Dollar Amount 
(For each category of work or task description 

shown.) 

Total Commitment Amount (Including all additional pages.) $ 

IMPORTANT: The signatures ofthe prime and the DBE/HUB and Second Tier S 
the total commitment amount must always be on the same page. 

ubprovider, if any (both DBE and Non-DBE) and 

Provider Name: 

Address: 

Phone # & Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

Provider Name: 

Address: 

Phone # & Fax #: 

Email: 

Signature Date 

DBE/HUB Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone # & Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

DBE/HUB Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone # & Fax #: 

Email: 
Signature Date 

Second Tier Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone #& Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

Second Tier Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone #& Fax #: 

Email: 
Signature Date 

VID Number is the Vendor Identification Number issued by the Comptroller. If a firm does not have a VID Number, please enter the 
owner's Social Security or their Federal Employee Identification Number (if incorporated). 
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ERP Contract No. 4587 

EXHIBIT H-3 
Texas Department of Transportation Subprovider Monitoring System for Federally Funded Contracts 

Progress Assessment Report for month of (Mo./Yr.J / 

Contract #: Original Contract Amount: 

Date of Execution: Approved Supplemental Agreements: _ 

Prime Provider: Total Contract Amount: 

Work Authorization No. Work Authorization Amount: 
If no subproviders are used on this contract, please indicate by placing "N/A" on the 1st line under Subproviders. 

DBE 
All 

Subproviders 
Category of Work Total 

Subprovider Amount 
% Total Contract 

Amount 
Amount Paid 
This Period 

Amount Paid 
To Date 

Subcontract Balance 
Remaining 

Fill out Progress Assessment Report with each estimate/invoice submitted,^/- all subcontracts, and forward as follows: 
1 Copy with Invoice - Contract Manager/Managing Office 
1 Copy - TxDOT, BOP Office, 125 E 11th, Austin, TX 78701, 512-486-5500, toll free 866-480-2518, or Fax to 512-486-5519 

I hereby certify that the above is a true and correct statement ofthe amounts paid to the firms listed above. 

Print Name - Company Official VDBE Liaison Officer Signature Phone Date 

Email Fax 
12/06 DBE-H3.ATT 
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WAs Used 

EXHIBIT H-4 

Contract No, 15-5IDP5008 
ERP Contract No. 4587 

Texas Department of Transportation 
Subprovider Monitoring System 

Final Report 

The Final Report Form should be filled out by the Prime Provider and submitted to the Contract Manager and the 
Business Opportunity Programs Office for review upon completion of the contract. The report should reflect all 
subcontract activity on the project. The report will aid in expediting the final estimate for payment. If the HUB or 
DBE goal requirements were not met, documentation supporting good faith efforts must be submitted. 

DBE Goal: % OR HUB Goal: % 

Total Contract Amount: $ Total Contract Amount: $ 

Contract Number: 

V endor ID # Subprovider Total $ Amt Paid to Date 

TOTAL 

This is to certify that % of the work was completed by the HUB or DBE subproviders as stated above. 

By: Prime Provider. 

Per: Signature 

Subscribed and sworn to before me, this day of , 20 

Notary Public County 

My Commission expires: 

12/06 DBE-H4.A 
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WAs Used 

EXHIBIT H-5 

Contract No. 15-5IDP5008 
ERP Contract No. 4587 

Federal Subprovider and Supplier Information 

The Provider shall indicate below the name, address and phone number of all successful and unsuccessful 
subproviders and/or suppliers that provided proposals/quotes for this contract prior to execution. You may 
reproduce this form if additional space is needed. 

Name Address Phone Number 
Keville Enterprises, Inc. 145Tremont Street (617)482-3888 

DJ.Mason III, P.E. Boston, MA 02111 

Sanchez-Salazar & Associates, Inc. 5886 De Zavala Road (2101-324-2907 
Juan Carlos Sanchez, P.E. Suite 102-152 

San Antonio, TX 78249 

Wiss, Janney, Elstner Associates, Inr. 95111 N. Lake Creek Parkway (512)257-4800 
Amanda Greenfield Austin. TX 78717 

PaveTex Engineering and Testing, Inc 12000 Crownpoint Drive (210)257-9250 
Larry Peirce Suite 150 

San Antonio, TX 78233 

Cobb. Fendley & Associates. Inc 13430 Northwest Freeway (713)462-3242 
Julie A. Kunz Suite 1100 

Houston. TX 77040 
HR Green, Inc 11011 Richmond Avenue ( 7 n ) 9 f i t M Q f i 

Frank Olshefski, P.E. Suite 375 
Houston, TX 77042 

The information must be provided and returned with the contract. 

<2 o g t ^ £ q-ag-StoiS 
Signature r O Date 

axriosA.iapez,P.£. c\opez@\\rtfo.Qi)m sia-ym-ssw 
Printed Name Email Phone # 
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